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Item No | Title
1.0-1 Program Management Plan
1.1-1 Electronic Work Breakdown Structure (WBS) and WBS Dictionary
1.1-2 CoFR Plan
1.1-3 Risk Management Plan
1.1-4 Product Development Plans
1.1-5 Emergency Preparedness Plan
1.2-1 Advance Notification of Workforce Reductions Report
1.2-2 Quarterly Contractor Workforce Report
1.2-3 Quarterly Summary of 3rd Step Grievances and Arbitrations Report
1.2-4 Contractor Financial Management Analysis, NASA Form 533M & NASA Form 533Q Reports
1.2-5 e533 Flat File
1.2-6 Annual Phased Contract Operating Plan
1.2-7 PPBE Flat File
1.2-8 Rate-Volume Variance Analysis Report
1.2-9 Direct and Indirect Rates Report and Review
1.2-10 Prime and Subcontractor Contract Value (CV) Status Report and Review
1.2-11 Contractor Held Asset Tracking Report
1.2-12 Government Owned Contractor Held Capital Asset Report
1.2-13 Shared Direct Cost Pool Analysis Report
1.2-14 Annual IT NASA Headquarters and Special IT Budget Report
1.3-1 Security Management Plan
1.3-2 Export Control Plan
1.4-1 Environmental Management Plan
2.1-1 Safety and Health Plan
2.1-2 Safety Statistics Record
2.1-3 VPP Application
2.2-1 Quality Plan
2.2-2 Process Control Reports
2.2-3 Inspection Requirements Plan
3.0-1 IT Plan
3.2-1 IT System Security Plan
3.3-1 Records Management Plan
4.3-1 Contamination Control Plan
4.4-1 Configuration Management (CM) Plan
5.1-1 Launch Team Certification Plan
6.2-1 CoF Project Requirements
6.2-2 Ground Systems Survivability Projects Plan
6.3-1 Maintenance Plan
6.3-2 Corrosion Control Plan
7.1-1 Integrated Logistics Support Plan
7.2-1 Logistics Supportability Risks and Opportunities Report
7.4-1 Propellants, Fluids and Gases Usage Forecast
7.4-2 Training Plan
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8.0-1 Transition and Retirement Management Plan





NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT

CONTRACT APPLICATION INFORMATION FOR DRL EGLS Tog
B. Line Item Title:
Program Management Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD TBD TBD TBD See Block J TBD
J. Remarks:

The Program Management Plan requires approval of the TBD. The Contractor shall submit a draft within 30 days after contract start and
shall submit the final Plan for approval within 120 days of contract start. The plan shall be updated as required and re-certified annually no
later than 1 October of every contract year. Changes shall be incorporated as required by change page or complete reissue.

K. Distribution Totals
TBD No. | Type
TBD [TBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Program Management 1.0-1

3. Use 4. Date

To describe the Contractor’s management organization, approach and systems to provide overall TBD _

coordination of activities under this contract. 5. Organization
KSC

7. Interrelationship 6. References

N/A N/A

8. Preparation Information

The Management Plan shall describe the basis for the Contractor management functions related to organization, approach and systems.
The Plan shall provide a comprehensive integration of all management systems of the prime, subcontractors, and major vendors. The
systems shall include those specifically required to accomplish the Performance Work Statement, as well as those systems and
procedures that are to be set in place by the Contractor.

The Management Plan shall address the Contractor’s plans for work planning, organization, implementation, direction, control, and
reporting for activities under this Performance Work Statement. The Plan shall address:

Narrative descriptions of the management, technical and business approaches used to accomplish and monitor contract tasks as
well as methods the contractor will employ to provide government insight, data accessibility, and/or deliverables.

Interfaces between the Contractor, the government, customers, and other contractors or entities that are necessary and pertinent
to the accomplishment of tasks on this contract.

Assessment of risks inherent in the management, technical and business approaches.

Narrative description of the Contractor’s management approach to defining processes, plans, and procedures including any
government approval of any critical processes, plans and procedures.

Planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly scheduled
daily, weekly, and monthly reviews.

Narrative description of Contractor’s controls applicable to any tasks, activities and projects exceeding established cost or
schedule plans including requirements for providing a recovery plan or cancellation.

Narrative description of the Contractor’s proposed scope and approach implementing Associate Contractor Agreements.

Transition plans

Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 1.1-1
B. Line Item Title:
Electronic Work Breakdown Structure (WBS) and WBS Dictionary
C. Opr. D. Type E. Inspect/Accept | F. Freq. G. Initial Sub. ) H. As Of Date
EGLS COTR Business 3 6 RT gnlte}zf;tts;?a?tays prior to At least 30 days prior to
Office/Mail Code: TBD contract start
J. Remarks:

email, when changes are made effective.

The Electronic WBS and WBS Dictionary shall be made available to the government in electronic, on-line format; and shall be updated
within 30 days of any approved changes to the WBS structure. The Contractor shall notify EGLS COTR and GG points of contact via

K. Distribution Totals
See Block J. No. | Type
N/A | N/A
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Dictionary, Electronic Work Break Down Structure (WBS) and WBS 1.1-1
3. Use 4. Date
The Dictionary provides the government insight into the WBS, which serves as the framework for TBD
contract planning, budgeting, cost recording and schedule reporting. 5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 1.1

8. Preparation Information

WABS element title,

WBS element code,

WABS element content description,
WBS Index, and

PWS paragraph number

agbrwbdE

The Contractor shall create and maintain a WBS and WBS Dictionary that adequately describes the work content being performed within
each WBS down to the lowest reportable level. The WBS dictionary shall include the following for each WBS element:

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT

A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 1.1-2

B. Line Item Title:

CoFR Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 1 TBD AR Within 30 days Contract start

of contract start
J. Remarks:

The CoFR Plan shall be submitted within 30 days after contract start in draft form and revised to provide a final version for approval by the
Government within 120 days after contract start. The Contractor shall be review the Plan at least annually thereafter and update as required,
submitting the Plan within 30 days of revision. If there are no changes since the last update, the Contractor shall re-certify Plan accuracy
NLT 1 October of each fiscal year. Flight Readiness Status and CoFR endorsements shall be submitted to support International Space
Station Program (ISSP) and Constellation Program (CxP) CoFR milestones.

K. Distribution Totals

No. | Type

TBD, Government Configuration Management Office TBDITBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, CoFR 1.1-2
3. Use 4. Date
To provide an implementation plan for CoFR for ISSP and CxP missions. TBD
5. Organization
KSC
7. Interrelationship 6. References
NIA PWS 1.1.2

8. Preparation Information
The Contractor shall develop, implement, and update a Certification of Flight Readiness (CoFR) Plan that describes the Contractor’s
approach to implementing certification of the Contractor’s requirements of the contract to satisfy Program CoFR requirements. The Plan
shall address all Contractor and Government responsibilities for preparing CoFR endorsements. The Plan shall be approved by the
Government.
The Contractor Program Manager or designee shall sign CoFR endorsements.
The Plan shall comply with the following documents:

CxP 70175, Constellation Program Certification of Flight Readiness Process Plan

SSP 50108, [International Space Station Program] Certification of Flight Readiness
The Contractor shall maintain a historical file of CoFR endorsements.

Separate CoFR Plans and Endorsement packages for each supported Program are acceptable, but not required.

Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /i'_l_lt;:m e

B. Line Item Title:

Risk Management Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 2 2 AR Within 60 days of 365/30
contract start

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible
location and format.

K. Distribution

Totals
TBD (1D) No. | Type
1 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
. 1.1-3

Plan, Risk Management

3. Use 4. Date

To provide a comprehensive plan to manage risk associated with EGLS activities. TBD _
5. Organization
KSC

7. Interrelationship 6. References

N/A See Block 8

8. Preparation Information

The Contractor shall develop, maintain and implement a Risk Management Plan addressing safety, reliability, maintainability, quality,
cost, schedule, and mission success. The Risk Management Plan shall describe how the Contractor proposes to manage risk on all
activities required to perform this contract. The Plan shall describe how the Contractor will identify, assess and eliminate, mitigate, control
and accept risks as an integral part of the Contractor's management and decision process. The Plan shall include the following:

. Information which illustrates the functional relationships and lines of communication, including the involvement of
subcontractors and major vendors;
. Description of the risk management function within the organization including the process through which management

decisions will be made, including a description of interfaces with NASA organizations and the NASA decision process
for areas such as critical and catastrophic hazards, corrective actions, mishaps, anomaly resolution, safety and technical
variances/waivers/exceptions, cost, schedule, and mission success;

. Description of the management controls that will be used to ensure compliance with the risk mitigation process;
. Description of surveillance methodologies to measure the effectiveness of the risk management program and
. The Contractor’s Risk Management Plan and associated process shall be implemented consistent with NPR 8000.4, Risk

Management Procedural Requirements.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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NNKQ09275664J] Data Requirements Description
DATA REQUIREMENT (Continuation Sheet)

Appendix J-01-1

8. Preparation Information

The Risk Management Plans shall comply with the following documents:

NPR 8000.4, Risk Management Procedural Requirements
NPR 7120.5, NASA Program and Project Management Processes and Requirements

ISSP-Specific
SSP 30309, Safety Analysis and Risk Assessment Requirements Document
SSP 50175, ISS Risk Management Plan

CxP-Specific

CxP 70000, Constellation Architecture Requirements Document
CxP 70056, CxP Risk Management Plan

CxP 72170, GOP Risk Management Plan

GOP 400002, Ground Element Risk Management Plan

Page 2 of 2
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION EOR DRL EGLS Tig e

B. Line Item Title:

Product Development Plans

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 1,3 TBD AR TBD TBD
J. Remarks:

The Product Development Plans require approval of TBD. The Contractor shall submit draft Product Development Plans within 30 days
after contract start and shall submit the final Plans for approval within 120 days of contract start. The plans shall be developed and updated
as required by the Government, as processes change, and upon issuance of a contract change. Changes shall be incorporated as required by
change page or complete reissue.

K. Distribution Totals
EGLS COTR/ Mail Code: TBD (1D) No. | Type
EGLS CO/ Mail Code: OP (1D) TBD TBD
TBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Product Development Plans 1.1-4

3. Use 4. Date

'The Product Development Plans (PDP) establish and integrate the plans practices, policies procedures, |TBD

and processes required for the performance of ground operations, flight hardware processing and 5. Organization
certification products in accordance with agency, program, project and contract requirements. The KSC
contractor plans, procedures, processes, and products will be audited when deemed necessary by the

Government.

7. Interrelationship 6. References
N/A N/A

8. Preparation Information

The plans shall provide a detailed characterization of the work efforts required to deliver products obligated under this contract. It
shall include, but is not limited to:

a) Identification of plans, procedures and processes required for contract implementation,

b) Product descriptions and applications, customers, organizational hand-offs, math models, databases, schedules, tools, and product
assurance management systems,

c) Metrics used to determine compliance with Government requirements, and

d) Metrics used for the identification of process improvement or requirements changes.

Contractor shall conform to delivery media formats and electronic data formats per Contracting Officer approval.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT

Appendix J-01-1

A. ltem No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 115
B. Line Item Title:
Emergency Preparedness Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 90 days of
TA 1 2 AR contract start Contract start

J. Remarks:

government-accessible location and format.

The plan shall be submitted within 90 days after contract start in draft form and revised to provide a final plan for approval within 120 days
after contract start. The Contractor shall review the Plan at least annually thereafter and update as required, submitting the Plan for approval
within 30 days of revision. The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or
Adobe (*.pdf). The Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a

K. Distribution
NASA Emergency Preparedness Officer/ Mail Code: TA (1D)

Totals
No. | Type
1 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, Emergency Preparedness 1.1-5

3. Use 4. Date

To define the EGLS emergency management program and compliance with applicable directives at TBD

KSC and to document the contractor requirements, responsibilities, processes and implementation 5. Organization
approach for preparing for emergencies and contingencies. KSC

7. Interrelationship

N/A

6. References

PWS 1.1.5, See Block 8.

8. Preparation Information

KNPR 1040.3, Kennedy NASA Procedural Requirements, Continuity of Operations
KNPR 8710.1, Comprehensive Emergency Management Plan (CEMP)

NPD 1040.4, NASA Continuity of Operations
NPD 8710.1, NASA Emergency Preparedness Program
NPD 8715.2, NASA Emergency Preparedness Plan Procedural Requirements

The Emergency Preparedness Plan shall:

hazardous substances, and terrorist incidents.

personnel and resources and provide visibility and insight for the government.
Provide documentation of required facility evacuation exercises and drills performed.

Contractor format is acceptable.

The Contractor shall develop, implement and update an Emergency Preparedness Plan that describes the Contractor’s approach to
implementing specific protective and preventative measures for the Contractor’s assigned flight hardware, facilities, systems, equipment,
and operations. The Plan shall address mission specific requirements and comply with the following documents:

NPR 1040.1, NASA Continuity of Operations (COOP) Planning Procedural Requirements w/Change 1

Address technological hazards involving aircraft or space vehicle accidents, toxic fuels, pyrotechnics, radiological materials, other

Address natural hazards including adverse weather, cyclones, hurricanes, tsunamis, and wildfires.
Document the management structure, processes and reporting requirements, techniques and formats to ensure protection of

Document facility evacuation exercise procedures in all flight hardware hazardous operations facilities to occur at least annually.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /ilg_ltlem e

B. Line Item Title:

Advance Notification of Workforce Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR 3 6 AR See Block J N/A
J. Remarks:

The Contractor shall notify in writing the government at least 15 calendar days in advance of notification to employees of any planned reduction of
permanent, full-time, and part-time employees that exceeds 10% of the total contract workforce or 25 employees, whichever is less. In addition, if
Workforce Adjustment and Retraining Notification (WARN) Act notification is required, the Contractor shall provide in writing to the government the
information required by the WARN Act, section 639.7(c) and a listing of all organizations to be notified including those required by section 639.6(a), (c),
and (d), at least five (5) days prior to issuance of the notification. The Contractor shall submit type “D”, electronic copies that are compatible with
Microsoft Office software or Adobe (*.pdf).

K. Distribution Totals
EGLS COTR/ Mail Code: TBD (1D) No. | Type
Industrial Relations Officer (IRO)/ Mail Code: OP (1D) 3 D

EGLS CO/ Mail Code: OP (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Report, Advance Notification of Workforce Reductions 121
3. Use 4. Date
TBD
To provide the government advance notification of workforce reductions. 5. Organization
KSC
7. Interrelationship 6. References
N/A WARN Act

8. Preparation Information

The natification shall include the reason for the reduction in workforce, the number of employees impacted, their labor classifications, their
physical location, and their location within contract organizational structure.

The notification shall also identify the expected date of the first separation and the anticipated schedule for making separations, as well as
the name and telephone number of a company official to contact for further information.

Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS i\z"f{? e

B. Line Item Title:

Prime and Subcontractor Contract Value (CV) Status Reports and Reviews/Briefings

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR Business Within 90 days of .
Office/Mail Code TBD 3 6 QU contract start 90/15 Working Days

J. Remarks:

Reviews shall be conducted no less than semi-annually. Out-of-cycle reviews may be requested by the Government when
circumstances warrant. DR reports shall be submitted quarterly no later than due dates above. Briefings shall be conducted upon
request by the Government. The October review shall contain a comparison of actual costs to negotiated contract values. End of year
actual costs (October data) shall be provided as a baseline comparison for estimates in the next fiscal year. The Contractor shall submit
type “D”, electronic copies that are compatible with Microsoft Office software. Contractor format is acceptable as agreed upon by the
Movement.

K. Distribution

Totals
EGLS COTR Business Office/ Mail Code: TBD (1D) No. | Type
1 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Report and Review, Prime and Subcontractor Contract Value (CV) Status 1.2-10
3. Use 4. Date

Create and sustain an auditable trail for negotiated contract changes and internal Contractor work TBD __
alignments between the Government and the prime and from the prime to the subs. Ensure negotiated | > ©r9anization

changes are processed in a timely manner between all parties. Monitor actual cost against CV and KSC

AOP/EAC. Provide an auditable baseline against which future request for adjustments shall be

evaluated.

7. Interrelationship 6. References

N/A PWS Section 1.2.2

8. Preparation Information

Sample formats are attached. Contractor format is acceptable for report and briefing formats; however, all formats shall be coordinated and
agreed upon by the Government.

Information shall include data in attached sample formats. The Contractor may provide additional supporting documentation for clarity or
substantiation.

The Contractor shall identify and explain internal alignments of work requirements and/or contract value between prime and subcontractor or
subcontractor to subcontractor to include rationale, any impact, contract dollar value from and to, and any benefit to the Government as a
result of the transfer.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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NNKO09275664]
Format a:

As of Date:
Through Modification #:

CONTRACT TYPE
TITLE
PRIME:
XXXX
Overhead
G&A

TEAM MEMBERS:
XXX (FFP & IDIQ)

TOTAL PRIME SUB
TOTAL PRIME SUB VARIANCE

OTHER SUBCONTRACTOR MEMBERS:

CONTRACT TYPE
OTHER
TITLE

XXX (FFP/IDIQ)

TOTAL CV/AOP/VARIANCE W/O FEE

Data Requirements Description

Col B
Initial Period

FY XX
ADJUSTED
CONTRACT
VALUE (as
reported on

XIXXIXX)

TOTAL

$0

FY XX
ADJUSTED
CONTRACT
VALUE (as

negotiated with
the
government)

$0

$0
$0

Appendix J-01-1

PRIME AND SUBCONTRACTOR CONTRACT VALUE (CV) REPORT AND REVIEW

COMPARISON OF CONTRACT VALUE TO AOP

Col C COL D COL E COL F COL G
FYXX
CONTRACT FY XX
CHANGE CONTRACT
NET ADJUSTED FY XX
NOTES VALUE VALUE AOP Rev | VARIANCE (E-F)

$0
$0 $0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0 $0 $0
$0

FY XX
CONTRACT FY XX
VALUE AOP VARIANCE (E-F)
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0

$0 $0 $0 $0

Page 2 of 4
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Data Requirements Description

Format b: Contract Value Adjustments

Prime Ccv
(as reported on x/xx/xx)
NEW ADJUSTED CV
(Each Sub) CcVv

(as reported on 4/15/06)

Adjusted Value
(based on Prime Mods)

NEW ADJUSTED CV

BXXX, XXX, XXX

XX, XXX
-XX, XXX
XX, XXX
XX, XXX
XX, XXX

XXX, XXX, XXX

XX, XXXX, XXX
XX, XXX
-XX, XXX

BXXX, XXX, XXX

XX, XXX
XX, XXX
XX, XXX

PXXX, XXX, XXX

Appendix J-01-1

Mod xxx FYxx CV - $xx - Prime & Subs

CIP xx (desc)
CIP xx (desc)
CCR xx (desc)
CCR xx (desc)
CCR xx (desc)

Adjusted Contract Value (as reported on xx/xx/xx)
CIP xx (desc)
CIP xx (desc)

(Desc)
(Desc)
(Desc)

Format c: Annual Operating Plan Adjustments

Prime Adjusted CV FXXX XXX XXX
AOP PBXXX, XXX, XXX
VARIANCE XXX, XXX, XXX

(Each Subcontractor) Adjusted CV

BXXX, XXX, XXX

AOP PBXXX, XXX, XXX
VARIANCE BXXX, XXX, XXX
Reason 1 BXXK, XXX, XXX
Reason 2 BXXX, XXX, XXX
Reason 3 BXXX, XXX, XXX
Reason 4 BXXX, XXX, XXX
Reason 5 BXXX, XXX, XXX
Reason 6 BXXX, XXX, XXX
Reason 7 BXXX, XXX, XXX
Reason 8 BXXK, XXX, XXX

(Description)
(Description)
(Description)
(Description)
(Description)
(Description)
(Description)
(Description)

(Each Subcontractor) Variance Explained

Page 30f4
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NNK09275664J

Data Requirements Description

Format d: CONTRACT VALUE STATUS FOR PRIME AND SUBCONTRACTORS
Comparison of CV to SCV

As of Date:
Through Modification #:

Appendix J-01-1

Col B Col C COLD COLE COLF CoL |
Initial Period
FY XX
ADJUSTED FY XX
CONTRACT FYXX CONTRACT
VALUE (as CONTRACT  CONTRACT VALUE (as
CONTRACT TYPE reported on CHANGE ADJUSTED negotiated between VARIANCE
TITLE XIXXIXX) NET VALUE VALUE the prime & sub) VARIANCE (D-F) EXPLANATION
PRIME:
XXXX $XX
Overhead
G&A
TOTAL $XX $XX
TEAM MEMBERS:

XXX (FFP & IDIQ) $XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX

TOTAL PRIME SUB $XX $XX $XX $XX
TOTAL PRIME SUB VARIANCE $XX
OTHER SUBCONTRACTOR MEMBERS:
FY XX
ADJUSTED
CONTRACT
CONTRACT TYPE VALUE (as
OTHER reported on
TITLE XXIXXIXX)

XXX (FFP/IDIQ) $XX $XX $XX $XX
$XX $XX $XX
$XX $XX $XX

$XX
TOTAL CV/AOP/VARIANCE W/O FEE $XX $XX $XX $XX
EXPLANATIONS
Format e: CV - SCV Variance Explanations

(Each Subcontractor) Adjusted CV

SCV
Variance

XX, XXX, XXX
XX, XXX, XXX
XX, XXX, XXX

$

- Sub-total

Page 4 of 4

(Subcontractor) VARIANCE EXPLAINED $






NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /igltleT e

B. Line Item Title:

Contractor-Held Asset Tracking Report

C. Opr. D. Type |E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
One month after contract start date

GG-B 3 6 MO +21 Days 30/21

J. Remarks:

a. The monthly reports shall be electronically submitted using the format described in the CHATS user’s manual.

b. NASA Form (NF) 1018 reports shall be submitted electronically using the format described in the NF 1018 Electronic Submission
System (NESS) (http://ness.gsfc.nasa.gov/).

K. Distribution

Totals
No. | Type
2 D

GG-B via the Contractor-Held Asset Tracking System (1D)

GG-B via NESS (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Report, Contractor-Held Asset Tracking 1.2-11
3. Use 4. Date
To report NASA Property in the custody of contractors on both a monthly and annual basis. TBD
5. Organization
KSC
7. Interrelationship 6. References
N/A PWS Section 1.2.2
NFS Subpart 1845.7101

8. Preparation Information
Preparation:

1) Monthly Property Financial Reports are required to be submitted using the format located at the URL referenced in below. Monthly
Financial Report will be submitted in accordance with PIC 04-12.

2) Annual Property NF 1018 reports shall be submitted using the NF 1018 Electronic Submission System (NESS). The NF1018 report
provides annual summary-level property management and financial data on Government-furnished and contractor-acquired NASA property.

3) The NF1018 shall be completed in accordance with NASA FAR Supplement Subpart 1845.7101 and any supplemental guidance
provided by the Contracting Officer.

CONTENTS:
Monthly Property Financial Reports

1) Monthly property financial reports are required with item level supporting data. This data shall be submitted for all items with an
acquisition cost of $100,000 or more, in the contractor's and its subcontractors' possession, in the following classifications: real property,
equipment, special test equipment, special tooling, and agency peculiar property. Monthly reporting is not required for property in the
above classifications with an acquisition cost under $100,000. Monthly data shall also be submitted for items of any acquisition cost in the
classifications of materials and contract work-in-process (WIP). Itemized monthly data is required for materials and WIP line items of
$100,000 and over. Summary monthly data is required for materials and WIP line items under $100,000. The monthly reports shall be
electronically submitted using the Contractor-Held Asset Tracking System (CHATS) (http://nasachats.gsfc.nasa.gov/) using the format
described in the CHATS user's manual.

(Continued on next page)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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(2) Acquisition costs shall be developed using actual costs to the greatest extent possible, especially costs directly related to fabrication
such as labor and materials. Supporting documentation shall be submitted maintained and available for all amounts reported; including
any amounts developed using estimating techniques.

(3) All Adjustments shall be thoroughly explained and directly related to a specific fiscal year. If the fiscal year cannot be determined,
the default shall be the previous fiscal year.

NF 1018 Reports

(1) Contractors shall report all NASA-owned property in US dollars, regardless of location.

(2) Negative reports are required.

(3) This reporting shall be completed in accordance with the NASA FAR Supplement (NFS) Subpart 1845.7101 and any supplemental
guidance provided by the Contracting Officer.

Corrections/updates are to be reported to the cognizant Industrial Property Officer (IPO) and submitted through NESS when directed by
the IPO.
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /igltle; e

B. Line Item Title:

Government Owned Contractor Held Capital Asset Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. 10 working days after H. As Of Date
GG-B 3 6 MO the end of the first month following 30/10 Working Days
contract start date

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals
GG-B (1D) No. | Type
1 D

GG (Hard Copy with Original Signature) (1A)

1 A

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Government Owned Contractor Held Capital Asset 1.2-12

3. Use 4. Date
TBD

To document the monthly and cumulative costs for Government Owned/Contractor Held capital assets

in an accurate and timely manner. 5. Organization
KSC
7. Interrelationship 6. References

PWS Section 1.2.2, FMR, Vol 6, Ch 4,
040503 — Asset Capitalization Criteria

8. Preparation Information

The Contractor shall report the actual monthly costs and the actual cumulative costs incurred for each new capital asset acquisition
(Government Owned Contractor Held capital asset - Real and Personal Property) to the NASA Property Accountant. This report shall
include the Contractor’s 533 unique identification number (Personal Property) or facility number (Real Property), item description, current
month actual costs, cumulative actual costs, and invoice number for each capital asset. The Contractor must also provide documentation to
support the reported actual monthly costs for each capital asset. The Contractor shall submit a separate invoice for each capital asset. The
invoice detail shall include the unique 533 identification number or facility number. Please see below for the capitalization criteria (FMR,
Volume 6, Chapter 4 040503) and the values that should be included in the total cost.

A. Capitalization Criteria

1. NASA will capitalize individual items of PP&E which:
a) Have a unit acquisition cost of $100,000 or more for all assets other than internal use software which has
a capitalization threshold of $1,000,000;
b) Have an estimated useful life of two years or more;
c) Are not intended for sale in the ordinary course of
operations, and;
d) Have been acquired or constructed with the intention of being used, or being available for use by the

(Continued on next page)
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8. PREPARATION INFORMATION (continued)

2. If an item, as originally installed, is an aggregate of components which could stand alone (as opposed to parts)
and are severable, those components should be individually subjected to the capitalization criteria and only
those components which meet the criteria shall be originally capitalized. If an item, as originally installed, is
an aggregate of components which could not stand alone and are not severable (see collateral and non-
collateral equipment at FMR Volume 6, 040505, those components shall be subjected to the capitalization
criteria in aggregate.

B. Values

1. Capitalized values shall include all costs incurred to bring PP&E to a form and location suitable for its intended use, i.e., the total cost to
NASA. For example, the cost may include the following, as appropriate for the type of PP&E capitalized:

a) Amounts paid to vendors or contractors, including fees;

b) Transportation charges to the point of initial;

¢) Handling and storage charges;

d) Labor and other direct or indirect production costs (for assets produced or constructed);

e) Engineering, architectural, and other outside services for designs, plans, specifications, and surveys;

f) Acquisition and preparation costs of buildings and other facilities;

g) An appropriate share of the cost of the equipment and facilities used in construction work;

h) Fixed equipment and related installation costs required for activities in a building or facility;

i) Direct costs of inspection, supervision, and administration of construction contracts and construction work;

j) Legal and recording fees and damage claims;

k) Fair market value of facilities and/or equipment donated to the Government;

1) Material amounts of interest costs paid.

2. Costs of extended warranties should be expensed at the time of payment and not be included in the capitalized
value. Where capitalized equipment is traded in for another piece of capitalized equipment, the capitalized
value of the new asset will be acquisition costs; including the amount received for the trade-in. Capitalized
value will be net of discounts taken. Contractor format may be used as agreed upon by the Government, for
the purpose of this report.
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Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 1213

B. Line Item Title:

Shared Direct Cost Pool Analysis Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date

i 25 Working Days

EGLS COTR Business 3 6 QU After Fiscal Quarter 90/25

Office/Mail Code TBD Close

J. Remarks:

Routine submission via One (1) hard-copy and One (1) electronic submission in Microsoft Excel format.

K. Distribution Totals

EGLS COTR Business Office/Mail Code: TBD (1A, 1D) No. | Type
1 D
1 A

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Shared Direct Cost Pool Analysis 1.2-13

3. Use 4. Date
TBD

This document will be used by the Government to assess and evaluate the maintenance of cost pools

and the resulting distribution of costs.

KSC

5. Organization

7. Interrelationship

N/A

6. References

PWS Section 1.2.2

8. Preparation Information

1) Reports shall be delivered within twenty-five (25) working days following the close of the Contractor’s accounting period for

each fiscal quarter.

2) Shared direct cost pools shall capture all on-going shared direct costs associated with providing a capability or service that is
shared between customers based on usage and is not predominantly attributable to a single customer. Identify all internal

NASA customers.

3) Reports shall include as an attachment: updates showing any changes required to maintain a detailed Shared Direct Cost Pool
Dictionary containing a complete description of each cost pool, and a comprehensive listing of the content. Actual cost pool
percentages are determined by dividing customer total direct costs (Pool) by total direct costs (Base). Total direct costs do not

include allocated cost pool costs.

4) An analysis shall be provided on each of the Contractor maintained shared direct cost pools by comparing the planned versus
actual for both the base and pool. The analysis should recommend changes to shared direct cost pool percentages for the
succeeding period with rationale for the recommended changes that will more accurately reflect customer costs for that period.
Succeeding period percentages analysis need to consider launches (previous and succeeding period) and any other known
issues that will affect the succeeding period percentages.

Sample data format is attached. Contractor format acceptable as coordinated and agreed upon by the Government.
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Shared Direct Cost Pool Analysis Report - Example

Data Requirements Description

Appendix J-01-1

Actual

Current Current
Shared Direct Cost FY XX | Actthru Month YTD
Pool Description (Pool Op Month Plan thru | Variance Customer Allocatio | Allocatio Rec.Next Period Allocation
1 Title) Plan $ $ Month $ | Explanation Number n (%) n (%) (%)
Example - WYE's,
equipment, training,
supplies for Activity A Customer A
Example - WYE's,
equipment, training,
supplies for Activity A Customer B
Example - WYE's,
equipment, training,
supplies for Activity B Customer C

Total
Actual

Current Current
Shared Direct Cost FY XX | Act thru Month YTD
Pool Description (Pool Op Month Plan thru Variance Customer Allocatio | Allocatio Rec.Next Period Allocation
2 Title) Plan $ $ Month $ Explanation Number n (%) n (%) (%)
Example - WYE's,
equipment, training,
supplies for Activity A Customer A
Example - WYE's,
equipment, training,
supplies for Activity A Customer B
Example - WYE's,
equipment, training,
supplies for Activity B Customer C

Total

Allocation percentages shall be reviewed and agreed upon by the Government prior to implementing the percentages
in the Contractor’s cost collection system at the start of each Government FY. Contractor shall implement the actual
year to date allocation percentages by Customer reported in the current Government FY for the succeeding

Government FY, if the Government does not provide guidance prior to the start of that FY.
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION EOR DRL EGLS Tong

B. Line Item Title:

Annual IT NASA Headquarters and Special IT Budget Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR Business 3 6 AN See Block J See Block J
Office/Mail Code: TBD

J. Remarks:

Report shall be due annually with the first report due in March of the first year of the contract. The Contractor shall submit type “D”,
electronic copies that are compatible with Microsoft Office software.

K. Distribution

Totals
EGLS COTR Business Office/Mail Code TBD (1D) No. | Type
1 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Annual IT NASA Headquarters and Special IT Budget 1.2-14

3. Use 4. Date
TBD

This report will be used by the government to provide NASA Headquarters with IT cost by programs,

and to obtain data for OMB Exhibit 53 and OMB Exhibit 300. This report serves as a feeder report to | > ©r9anization

one that EGLS COTR Business Office prepares annually. KSC
7. Interrelationship 6. References
N/A PWS 1.2.2

8. Preparation Information

The Contractor shall electronically submit a detailed annual report categorizing costs and other data pursuant to the attached format.
In addition, the cost shall be segregated by customer, WYEs, and development effort vs. steady state. The Government will provide
the current format to the Contractor on an annual basis. A sample format is attached to this DR as an example only. The Contractor
shall coordinate questions on report content and annual submission format with EGLS COTR Business Office/Mail Code: TBD prior
to the required due date annually. The Government will reassess the Contractor’s requirement to generate this report within 60 days
after the initial submission is completed and will notify the Contractor via email if there is a continuing need to generate this report.

(Continued on next page)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED

Page 1 of 2






NNK09275664J

Sample Exhibit 53 Report

Data Requirements Description

Investment: Exploration and Ground Launch Services (EGLS)

Appendix J-01-1

GFY GFY GFY+1 | GFY+2 GFY+3 GFY+4 GFY+5 GFY+6 GFY+7
Portfolios WYE's | ($K) ($K) ($K) ($K) ($K) ($K) ($K) (K)
0 SO S0 S0 SO S0 S0 SO S0
Voice Services 0 SO SO SO SO SO SO SO SO
WAN 0 S0 S0 S0 SO S0 S0 S0 S0
LAN 0 SO SO SO SO SO SO SO SO
Video 0 SO SO SO SO SO SO SO SO
Science & Engineering
Work 0 SO S0 S0 SO S0 S0 SO S0
Station 0 SO S0 S0 SO S0 S0 SO S0
General Purpose
Work 0 SO SO SO SO SO SO SO SO
Stations 0 SO SO SO SO SO SO SO SO
Data Center 0 SO $0 S0 SO S0 S0 SO S0
Application Portfolio 0 SO SO SO SO SO SO SO SO
Messaging &
Collaboration 0 SO SO SO SO SO SO SO SO
IT Management 0 S0 $0 $0 SO o) $0 SO S0
IT Security 0 SO SO SO SO SO SO SO SO
Totals 0 SO SO SO SO SO SO SO SO
GFY GFY GFY+1 GFY+2 GFY+3 GFY+4 GFY+5 GFY+6 GFY+7
WYE's Project (SK) (SK) ($K) (SK) (SK) ($K) ($K) (SK)
0 | Contractor Rate SO SO SO SO SO SO SO SO
0 | Contractor Dollar Cost SO SO SO SO SO SO SO SO
Contractor
0 | Procurement SO S0 S0 S0 S0 SO S0 SO
0 | Totals SO SO SO SO SO SO SO SO
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /ilg_lt;m e

B. Line Item Title:

Quarterly Contractor Workforce Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
OP/BA 3 6 QU See Block J 90/5
J. Remarks:

The initial submission shall be due within 5 working days of the close of the first quarter of the contract.
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals
No. | T
EGLS COTR/ Mail Code: TBD (1A, 1D) 1° 'y:e
EGLS CO/ Mail Code: OP (1D)
2 | D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Report, Quarterly Contractor Workforce 12-2
3. Use 4. Date
To provide the government with on-site and off-site workforce data, which is used for NASA TBD _
Headquarters required workforce reports and planning of future housing requirements. 5. Organization
KSC
7. Interrelationship 6. References
N/A KSC 52.242-93 (H.35)

8. Preparation Information

Two reports shall be submitted quarterly based on the following Definition of Terms and in the formats provided:
Report 1: Quarterly Contractor Workforce Report by Sub-Contractor Name
Report 2: Quarterly Contractor Workforce Report by Bargaining Unit

Definition of Terms

a) On-site — Number of contractor personnel occupying physical space at KSC. KSC includes Cape Canaveral Air Force Station
(CCAFS) and Patrick Air Force Base (PAFB). It includes those personnel temporarily absent from assigned duty stations (e.g.,
on leave without pay, annual/sick leave, TDY).

b) Off-site - Number of contractor personnel physically located outside of KSC property (as defined above).

1. Dispossessed — Number of contractor personnel who would normally occupy physical space at KSC (as defined above) but who
are located outside of KSC property (as defined above) due to non-availability of space.

2. Others Off-site — Number of contractor personnel who are intentionally, physically located outside of KSC property (as defined
above).

c) Construction Subcontractors — Number of construction subcontractor personnel occupying physical space at KSC (as defined
above). Include the subcontractor name and a brief description/title of the effort.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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Data Requirements Description

DATA REQUIREMENT (Continuation Sheet)

Appendix J-01-1

8. Preparation Information

Contract: XXXXXX

Report for Quarter X - Period Ending XX/XX/XXXX

QUARTERLY CONTRACTOR WORKFORCE REPORT BY SUB-CONTRACTOR NAME

ON-SITE

OFF-SITE
DISPOSSESSED

OFF-SITE
OTHER

TOTAL

TOTAL HEADCOUNT

T=A+B

T=A+B

T=A+B

T=A+B

CONTRACTOR HEADCOUNT

A

A

A

SUBCONTRACTOR HEADCOUNT

B=C+D

B=C+D

B=C+D

B=C+D

SUBTOTAL OF SUBCONTRACTORS

(Other than Construction Subcontractors)
List each subcontractor (include only those
with on-site personnel)

SUBTOTAL OF CONSTRUCTION
SUBCONTRACTORS
List each construction subcontractor
(include only those with on-site personnel
and provide a brief description/title of the
effort performed.

Contract: XXXXXX

Report for Quarter X - Period Ending XX/XX/XXXX

QUARTERLY CONTRACTOR WORKFORCE REPORT BY BARGAINING UNIT

ON-SITE

OFF-SITE

TOTAL

TOTAL HEADCOUNT

T=A+B

T=A+B

T=A+B

NON-UNION HEADCOUNT

A

A

A

UNION-REPRESENTED HEADCOUNT

B = Sum of Below

B = Sum of Below

B = Sum of Below

Bargaining Unit A

Bargaining Unit B

Bargaining Unit C

Bargaining Unit D

Bargaining Unit E

olliuliviie)

QMmO

QMmO
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Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

CONTRACT APPLICATION INFORMATION FOR DRL EGLS Tom o
B. Line Item Title:
Quarterly Summary of 3rd Step Grievances and Arbitrations Report
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
OP 3 6 QU See Block J. 90/15
J. Remarks:

The initial submission shall be due within 15 working days of the close of the first quarter of the contract. The Contractor shall submit type
“D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution

Industrial Relations Officer/ Mail Code: OP (1D)

EGLS CO/ Mail Code: OP (1D)

Totals
No. | Type
2 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Quarterly Summary of 3rd Step Grievances and Arbitrations 12-3

3. Use 4. Date

To provide the NASA/KSC Industry Relations Officer the necessary insight into 3" step union TBD _

grievance and arbitration activity. 5. Organization
KSC

7. Interrelationship 6. References

N/A N/A

8. Preparation Information

The Report shall include the number of open 3rd step labor grievances at the beginning of the current quarter, the number of 3rd step labor
grievances resolved during the quarter (without arbitration), and the number of open 3rd step labor grievances at the end of the quarter.

The Report shall also include a summary paragraph of the most common grievances experienced during the quarter. The Report shall also
contain a separate section reporting the number of arbitrations in which the Contractor was involved during the quarter, a brief description

of each arbitration, and a summary of the arbitrator’s decision.

Contractor format is acceptable.
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION EOR DRL EGLS Tog e

B. Line Item Title:

Contractor Financial Management Analysis, NASA Form 533M & NASA Form 533Q Reports

C. Opr. D. Type |E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR Business Office Mail 3 6 MO Withan 30 days of contract See Block J
Code: TBD/GG-B

J. Remarks:

The NASA Form 533M report is due monthly within 10 working days of the close of the Contractor’s accounting period. The NASA Form
533Q is waived except for submission of an initial NASA Form 533Q baseline report that is due 30 days after contract start date identifying
contract negotiated contract value by element of cost. The Contractor shall submit type “D”, electronic copies that are compatible with
Microsoft Office software.

K. Distribution Totals
GG-B (1D) to. | Type
EGLS COTR Business Office/Mail Code: TBD (1D,1A) 3 p
EGLS CO /Mail Code: OP (1D,1A) 2 A

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Reports, Contractor Financial Management Analysis, NASA Forms 533M & 533Q 1.2-4
3. Use 4. Date
Provides NASA with monthly and cumulative accumulated expenditures and projections of contract TBD _
costs. 5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 1.2.2, NPR 9501.2D
8. Preparation Information

1. Scope
This DR establishes the requirements for the content and format of financial and cost-related management reports. NF 533’s

shall report cost data for all customers of EGLS.

2. Contents
a. Reporting requirements are for the NASA Form 533M and 533Q. These reports shall be prepared in accordance with
instructions in NPR 9501.2D, NASA Contractor Financial Management Reporting.

b. The Contractor shall submit an initial report in the NF 533Q format within 30 days after authorization to proceed has
been granted. The initial report shall reflect the original contract value detailed by negotiated reporting categories and
shall be the original contract baseline plan. An updated NF533Q shall be submitted when authorized changes to the
baseline plan occur. This plan, plus authorized changes, is subsequently used in columns 7b and 7d of the NF 533M for
comparison of actual costs to plan. The NASA Contracting Officer may require additional detail, such as quarterly or
semiannual phasing over the life of the contract, inclusion of unexercised options, or an initial report whenever options
are exercised.

c. The Contractor's cost accounting system shall be capable of accumulating, segregating, and reporting costs by each of the
categories listed below:
Category
WBS - down to the lowest level of the WBS structure
Prime Contractor
Major Sub-Contractors
Element of Cost
Fiscal Period (Month, Government Fiscal Year)
NASA Customers

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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8. PREPARATION INFORMATION (cont)

d.

Labor Hours and Elements of Cost Data to be reported on the 533Q and 533M reports are to be consistent with the Elements of
Cost listed in Attachment 1. The Table of Contents for required NF 533M views and supplemental reports is shown in
Attachment 2.

Due dates reflect the date that the 533M and 533Q reports are to be received by personnel on the distribution list, not the date
the reports are generated or mailed by the Contractor.

Uncompensated overtime hours worked should be reported on NF 533M reports as a separate line item per attached Format C.
Monthly NF 533M reporting shall begin no later than 30 days after the incurrence of costs.

Amounts shall be stated to the nearest whole dollar, and productive hours to the nearest whole number.

At contract award and annually thereafter, the Contractor shall furnish an accounting calendar based on a quarterly reporting
cycle of 4/4/5 week months and included in the initial submission of the annual operating plan. This cycle shall start on
October 1, and end on September 30 of each fiscal year. The Contractor’s accounting calendar shall also identify the number of
work hours and non-productive hours in each month of the fiscal year.

For any indirect rates (such as fringe benefits, overheads, G&A, etc.), charged to the contract, the Contractor shall identify in
the narrative of the 533M, the provisional billing rates, ceiling rates, and cumulative actual applied rates for the contract period,
and any changes to these rates from current operating plan rates (Format L).

The Contractor shall deliver on an annual basis (each October 1) an Element of Cost Dictionary describing the content of each

element of cost. Notification and distribution to TBD/GG via email is preferred. Contractor format is acceptable for this
report.
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Cost Elements

Definitions

Regular Labor

Reported to NASA as hours are incurred for both prime and major subcontractors. Includes full
time and part time employees’ time, not to exceed 40 hours per week.

Overtime Labor

Reported to NASA as hours are incurred both prime and major subcontractors. Includes full
time, part time and temporary employees’ time, exceeding 40 hours per week.

Premium Labor

Amount paid for cost associated with labor shift premiums.
subcontractors.

Includes both prime and major

Equipment

Generally reported to NASA when received and accepted by the contractor.
than $5,000 per item.

Cost is greater

Depreciation

Includes all depreciation cost associated with the capitalization of contractor property.

Leases Reported to NASA using a proration over the life of the lease and includes capital and non-
capital equipment. Examples are heavy equipment, machinery, cranes, and laboratory.

Training Related costs are registration fees, airfare, lodging, transportation, meals, auto rental, mileage,
certifications, and licenses.

Misc Other Includes other charges such as contract labor obtained though an outside agency, freight,

Direct Costs

postage, dues, memberships, subscriptions, courier services.

Travel

Examples are airfare, lodging, transportation, auto rental, meals, moving expenses and other
incidentals associated with specific travel or permanent relocation requirements. Reported to
NASA as costs are incurred.

Subcontracts

Actual and estimated costs reported by prime contractors shall include subcontractors' incurred
costs for the same accounting period. The prime contractor shall include in the total cost of each
subdivision of work the accrued cost (including fee, if any) of related subcontractor effort.
Subcontractors should, therefore, be required to report cost to the prime contractor, using the
accrual method of accounting. If the G&A and fee reported by a subcontractor are at the total
subcontractor level, these costs must be allocated to specific sub- divisions of work. Data
submitted by the subcontractor should be structured similar to the prime contractor's NF533M to
enable the prime contractor to properly report to NASA. For Firm Fixed Price subcontracts with
a contract value greater than $500,000, the prime contractor is required to document the
methodology used to generate the sub-contractor costs reported, the WYE'’s associated with the
sub-contracts, and provide this information to the Government.

Materials &
Supplies

Examples are supplies such as office supplies, toner cartridges, binders, lumber, electrical,
plumbing, paint supplies. Cost is less than $5000 per item.

Leased Vehicle
Cost

Cost associated with GSA, commercial vehicles, autos, trucks, vans, tankers, other and
includes lease costs, mileage, fuel and maintenance.

Fee

Should be accrued as earned using a consistent and auditable method to determine the
amount. For example: an acceptable method would be to use historical data to determine the
amount to accrue each month. Fee should be reported on the NF533M following the "Total
Cost" line. Award fee must be reported by the following categories: Base Fee, Fee Earned,
Interim Fee, Provisional Fee, Potential Additional Fee, and Total Fee. If any of the above fee

categories do not pertain, they should not be included in the NF533M.

Recovery Plan

Contract Value
Negotiated
Estimated
Costs

Direct Costs

Applicable Terms

For those cases where cost incurred exceeds the planned amount, the contractor
shall propose operating plan content tradeoffs or identify other proposed actions to
stay within the approved operating plan.

The original contract value baseline amount plus definitized changes. Includes fee.
Includes the estimated cost baseline amount plus definitized changes, and
authorized adjustments to the baseline that have not been definitized. Does not
include fee.

Elements of cost associated with providing a service which can be identified to a
benefiting customer.
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ELEMENTS OF COST

XXXXX OVERHEAD

XXXXX GENERAL & ADMINISTRATIVE (G&A)

XXXXX AWARD FEE

XXXXX CONTRACT LABOR — REGULAR PAY

XXXXX CONTRACT LABOR — OVERTIME

XXXXX CONTRACT LABOR — PREMIUM PAY

XXXXX TEMPORARY DUTY PER DIEM/TRAVEL/ RELOCATION
XXXXX LEASED VEHICLE COSTS

XXXXX OPERATING LEASE COSTS/EQUIPMENT RENTAL
XXXXX DEPRECIATION EXPENSE

XXXXX SUB-CONTRACTS COSTS

XXXXX TRAINING COSTS

XXXXX MISCELLANEOUS CHARGES NOT IN OTHER EEICS
XXXXX MATERIALS & SUPPLIES EXPENSES

XXXXX EQUIPMENT PURCHASE EXPENSES

XXXXX SHARED COST POOLS

T IOmMmOoOOw>

533 (M&Q) Reporting Table of Contents

Cover Letter (Signed)

Cover

Inception of Date Summary by element of cost

Prior Year Summary by Year by element of cost

Current Year Summary by element of cost

Current Year Summary by Agency by element of cost

Current Year Summary by Customer (NASA Only) by element of cost

Current Year Summary for each NASA Customer by 1st Level WBS by element of cost
Current Year Summary by Reporting Category Total Cost (NASA Only)

Supplement to 533M Report

J.

K
L.
M.
N

Narrative

Reconciliation of Changes
Rate Reconciliation
Accounting Calendar
Estimate at Completion
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NF533Q Format

Data Requirements Description

Appendix J-01-1

QUARTERLY FINANCIAL MANAGEMENT REPORT

SUMMARY: CONTRACT PERIOD x/xx-x/xx

2. REPORT FOR QUARTER BEGINNING

TO:
NASA KSC
ATTN: CONTRACTING OFFICER

FROM:
CONTRACTOR X

3. CONTRACT VALUE

a. COST

b. FEE

b. CONTRACT NO. AND LATEST DEFINITIZED AMENDMENT NO.

4. FUND LIMITATION

1. DESCRIPTION a. TYPE NAS X-xxxxx Mod xxx xx/xx/200X XXXXXXXXXX
OF d. AUTH. CONTR. REP (Signature) DATE 5. BILLING
CONTRACT c. SCOPE OF WORK a. INVOICE AMOUNTS BILLED (CRNI) b. TTL PYTS REC'D
NAME OF CONTRACT CR Only X
PROGRAM MANAGER Invoice #xx ( thru xx/xx/xx) Invoice #xx
7. COST INCURRED/HOURS WORKED 8. ESTIMATED COST/HOURS TO COMPLETE 9. ESTIMATED FINAL COST/HOURS
CUM ACTUAL
6. REPORTING CATEGORY THRU CURRENT CUM MONTH MONTH MONTH QUARTER QUARTER QUARTER BALANCE NEXT BALANCE OF TOTAL TO CONTRACT CONTRACT ESTD
PRIOR MONTH ESTIMATE TO ESTIMATE OFFY _ FY _ CONTRACT COMPLETE EAC VALUE COMPLETION
MONTH ESTIMATE DATE (CONTRACT) DATE
(@) (b) (c) @ (b) (c) (d) (€ (f) (@) (h) (0] [1)] @ (b)

TOTAL STRAIGHT TIME HOURS

TOTAL OVERTIME HOURS

Voluntary OT hours

TOTAL HOURS

WORK YEAR EQUIV (WYEs)

DIRECT STRAIGHT TIME HOURS

DIRECT OVERTIME HOURS

DIRECT TOTAL

LABOR COST

Straight Time

Overtime

SUBC ST HOURS

SUBC OT HOURS

PAID LEAVE HOURS

TOTAL OTHER HOURS

SUBCONTRACTS COST

OTHER DIRECT COST

Material

(Minor)

Other Direct

XIOOXKX

XXX

XXXXKX

XXX

OVERHEAD

Overhead

Fringe

TOTAL DIRECT COST

G&A

Xx%

SUBTOTAL COST

FEE

XX%

SUBTOTAL COST

Phase In

CONTRACT TOTAL
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NNKO09275664J

Use for Formats C through |

Data Requirements Description

Appendix J-01-1

533M - TOTAL PROGRAM SUMMARY

MONTHLY FINANCIAL MANAGEMENT REPORT
SUMMARY: CONTRACT PERIOD x/xx-x/xx

2. REPORT FOR MONTH ENDING AND NUMBER OF
OPERATING DAYS

Close Date: XXIXXIXX

XX-XX
xx OPD

TO:
NASA KSC
ATTN: CONTRACTING OFFICER

FROM:
CONTRACTOR X

3. CONTRACT VALUE

a. COST b. FEE

XXXXXXXXXXX

XXXXXXXXX

1. DESCRIPTION a. TYPE

NAS X-XxXxxx Mod xxx  xx/xx/200X

b. CONTRACT NO. AND LATEST DEFINITIZED AMENDMENT NO.

4. FUND LIMITATION

XXXXXXXXXX

OF
CONTRACT c. SCOPE OF WORK

NAME OF CONTRACT

d. AUTH. CONTR. REP (Signature)

PROGRAM MANAGER

DATE

5. BILLING

a. INVOICE AMOUNTS BILLED (CRNI)

b. TTL PYTS REC'D

CR Only XXXXXX: X XXXXXX:
Invoice #xx ( thru xx/xx/xx)

XX

Invoice #xx

6. HOURS/COST ELEMENT

# Oper Days >

7. BASELINE ACTU.

AL / PLAN COST/HOURS

8. ESTIMATED COST/HOURS

9. ESTIMATED FINAL COST/HOURS

MONTHLY
ACTUAL

()

MONTHLY
PLANNED

()

CUMULATIVE CUMULATIVE
ACTUAL PLANNED

(FY) (CONTRACT)

(c) (d) (@

Next Mo.
ESTIMATE

2 Mo. Out BALANCE OF
ESTIMATE CONTRACT

(b) (c)

FY
EAC
(SEP xx)
(d)

CONTRACT CONTRACT
EAC VALUE

() (b)

EAC Delta
(c)

XX

XX

XX

XX

TOTAL STRAIGHT TIME HOURS

TOTAL OVERTIME HOURS

Voluntary OT hours

TOTAL HOURS

WORK YEAR EQUIV (WYES)

DIRECT STRAIGHT TIME HOURS

DIRECT OVERTIME HOURS

DIRECT TOTAL

LABOR COST

Straight Time

Overtime

SUBC ST HOURS

SUBC OT HOURS

PAID LEAVE HOURS

TOTAL OTHER HOURS

SUBCONTRACTS COST

OTHER DIRECT COST

Material

Subcontracts (Minor)

Other Direct

XXXXXX

XXXXXX

XXXXXX

XXXXXX

OVERHEAD

Overhead

Fringe

TOTAL DIRECT COST

G&A XX%

SUBTOTAL COST

FEE XX%

SUBTOTAL COST

Phase In

CONTRACT TOTAL






NNKO09275664J Data Requirements Description Appendix J-01-1

Format J: NARRATIVE

This is an opportunity to provide a narrative discussion to the Government on contract status and
performance.

Disclosures;

Accomplishments;

Any ground rules/clarifications;

Accounting period schedule for the next 12 months;

Definitions/generic calculations for each element of cost used in 533 (ex. hours, ODCs, O/H, G&A, etc.);
Methodology for estimates;

Prior period adjustments made during current period,;

Noteworthy management decisions that occurred during the reporting period to make the government
aware of actions that will affect technical or financial performance.

Examples — Analytical remarks on items materially affecting historical or projected costs; identify present
causes of problems and their effects on cost and schedule, along with corrective actions; effects of
technical problems, changes, or deficiencies regarding current performance and projected resource
requirements.

Format K: Reconciliation of Changes

(a) Original Contract Value SXXXXXXXX
(b) Options Exercised SXXXXXXXX
(c) Other Supplemental Agreements SXXXXXXXX
(a+b+c)=(d) Present Contract Value thru Mod XXX SXXXXXXXX
(e) Authorized Undefinitized Changes +/- SXXXXXXXX
(f) Anticipated future overrun/underrun +/- SXXXXXXXX
(d+e+f) Contractor Estimate SXXXXXXXX
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NNKO09275664J] Data Requirements Description Appendix J-01-1
Format L: Rate Reconcilliation
Pct. Variance
Provisional Provisonal Pct. Variance Ceiling Rate
Element of Billing Rate (If |Billing to Cum Actual to Actual FYXXXX (If Pct. Variance Pct. Variance Op. Plan Rate
Cost App-) Actual Rate Rate Ceiling Rate App-) to actual Rate [to Ceiling Rate | XXXX
WBS
Internally
Developed
Rates % % % % %
Labor Fringe % % % % %
Overhead % % % % %
G&A % % % % %
Variance % % % %
Format M: Accounting Calendar
NON-
TOTAL PRODUCTIV [ PRODUCTIVE
W EEKS DAYS HOURS E HOURS HOURS
OCT q XX XXX xXX.X XXX.X
NOV q XX XXX xXX.X XXX.X
DEC 5 XX XXX xXX.X XXX.X
JAN q XX XXX XX.X XXX.X
FEB q XX XXX XX.X XXX.X
MAR 5 XX XXX XX.X XXX.X
APR q XX XXX XX.X XXX.X
MAY q XX XXX XX.X XXX.X
JUN 5 XX XXX XX.X XXX.X
JUL aq XX XXX XX.X XXX.X
AUG q XX XXX XX.X XXX.X
SEP 5 XX XXX XX.X XXX.X
XXX XKXXX XKXXX AKXXX.X
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NNK09275664J] Data Requirements Description

Appendix J-01-1

Format N: Estimate at Completion

This report shall be provided on the following schedule and as/of dates:

15 July as of 30 June
15 Aug as of 31 July
15 Sep as of 31 Aug

Format of the report will be as partnered with the government. Minimum content shall be as follows:

View1l WBS CUSTOMER OPERATING PLAN ACTUAL COSTS YTD EST COST TO 30 SEP

View 2 CUSTOMER WBS OPERATING PLAN ACTUAL COSTS YTD EST COST TO 30 SEP

Shall include descriptions of how EAC's were developed, and a list of key assumptions made in developing the EAC.
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		  Category

		A. Cover Letter (Signed)

		B. Cover

		C. Inception of Date Summary by element of cost

		D. Prior Year Summary by Year by element of cost

		E. Current Year Summary by element of cost

		F. Current Year Summary by Agency by element of cost

		G. Current Year Summary by Customer (NASA Only) by element of cost

		H. Current Year Summary for each NASA Customer by 1st Level WBS by element of cost

		I. Current Year Summary by Reporting Category Total Cost (NASA Only)




NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT

CONTRACT APPLICATION INFORMATION FOR DRL EGLS Toe o
B. Line Item Title:
€533 Flat File
C. Opr. D. Type E. Inspect/Accept F. Freq. G.I_niti_al Sub. H. As Of Date
GG-BIGG-C 3 6 MO nggg;f’;;"’t‘ys of 30/10
J. Remarks:

The €533 Flat File is due monthly within 10 working days of the close of the Contractor’s accounting period. The Contractor shall submit
type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals

GG-B (1D) No. | Type

1 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Flat File, €533 1.2-5
3. Use 4. Date
Provides NASA with monthly and cumulative accumulated expenditures and projections of contract TBD _
5. Organization
costs.
KSC
7. Interrelationship 6. References
N/A PWS 1.2.2, NPR 9501.2D

8. Preparation Information

The Contractor shall provide the e533 Flat File that contains detail information for each Reporting Category (RC). A RC correlates to a task
order, delivery order, or Work Breakdown Structure (WBS), and is the level at which cost is reported. Each RC can have Sub-Reporting
Category line items (detailed cost elements) that add up to a RC. The Contractor shall coordinate with the NASA Resource Analyst
assigned to the Contract in order to establish and maintain the RC that the Contractor shall use to comply with this data requirement. The
chart below describes the data elements that shall be included in this section of the flat file (see attached Exhibit A, Agency Defined File
Format for specific layout details).

(Continued on next page)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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NNKO09275664J Data Requirements Description Appendix J-01-1

Data Element Name Description

Reporting Category (RC) Task, Delivery Order, Work Breakdown Structure

Cost Incurred for Month (7a) Prior month actual cost incurred for each RC (column 7a
on NF533M)

HR/WYE Incurred for Month (7a) Prior month actual HR/WYE incurred for each RC

(column 7a on NF533M)
Contract prior month planned cost (7b) | Planned cost for prior month for each RC (column 7b on

NF533M)
Contract ITD cost (7¢) Contract ITD cost for each RC (column 7c on NF533M)
Contract planned ITD cost (7d) Contract planned ITD cost for each RC (column 7d on
NF533M)
Current month estimated cost (8a) Cost estimate for the current month for each RC (column

8a on NF533M)
Current month estimated HR/WYE (8a) | HR/WYE estimate for the current month for each RC
(column 8a on NF533M)

Next month estimated cost (8b) Estimated cost for next month for each RC (column 8b on
NF533M)

Balance of Contract Balance of contract for the remaining estimate to
complete for each RC (column 8¢ on NF533M)

Contractor Estimate Contractor estimate for the total estimate to complete
entire scope of contract for each RC (column 9a on
NF533M)

Contract Value Contract value based upon contract modifications for
each RC (column 9c on NF533M)

Unfilled orders outstanding Unfilled orders outstanding at the end of the reporting
period for each RC (column 10 on NF533M)

Reporting Category level Used by NASA’s accounting system to determine the RC
level

Reporting Category ldentifier Identifies if the RC is a actual Reporting Category or a

Sub-Reporting

The e533Flat File (see Exhibit A below) shall be saved as a text file with no extension (do not include .txt after the file name) and named in
strict accordance with the specific format described in the attached Agency Defined File Format document.

Page 2 of 10





NNKO09275664J Data Requirements Description Appendix J-01-1

Page 3 of 10





NNKO09275664J] Data Requirements Description Appendix J-01-1

A) EXAMPLE FLAT FILE FOR DISTRIBUTION

File names must be provided in a specific format. Each file name will begin with the SAP 2 Character center abbreviation listed below. The contract number and date will be included in the file
name as well. Below is a sample:

MACFPS001_NASO00-0001_yyyy mm_dd

SAP 2 Charter Center Abbreviations

Headquarters HQ Dryden DR
Marshall MA Goddard GO
Ames AM Stennis ST
Glenn GL Johnson JO
Langley LA Kennedy KE
Agency Defined File Format
Header (Non-Repeating Segment)
CCR Description Contractor NF 533 OTHER Field Name St End Length Format
Extension Initial Data Required/ CCR Pos Pos
Data Mapping Optional Requir
Element ed/
Option
al
HEADER:
Record Used by eGate to ‘HD’ for Required | Required RECORD_TYPE 1 2 2 CHAR
Type determine record Header
type
Contract Contract Number Header field— | Required | Required CONTRACT_NUMBER 3 12 10 CHAR
Number (1b) submitted with
CONTRACTO
R data or
defaulted by
interface or
extension
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NNKO09275664J] Data Requirements Description Appendix J-01-1
Latest definitive MOD_NUMBER 13 18 6 CHAR
Modification
Number(CR8197)
Accrual Date the data was | Accrual Date. Required | Required ACCRUAL_DATE 19 26 8 DATE
Date generated for. MMO1YYYY, MMO1YYYY
Used by SAP as where MM is
part of Oracle the Accrual
table key Month and
YYYY is the
fiscal year
Report Report Period Header field— | Required | Required REP_END_DATE 27 34 8 DATE
Period End End Date is a submitted with
Date date(2) CONTRACTO
R data or
defaulted by
interface or
extension
Operating Operating Header field— | Required | Optional OPER_DAYS 35 40 6 NUMERIC
Days days(2). submitted with unless
CONTRACTO Required
R data by
contract
Date Date Received System Date Required | Required DATE_REC 41 48 8 DATE
Received (1d) upon which
the cost data
is loaded into
the CCR
Extension
CCR ‘M’ for Monthly Submitted with | Required | Required CCR_FORMAT 49 49 1 CHAR
Format and ‘Q’ for CONTRACTO
Quarterly R data
(SIR2047)
Cost Unit of | Cost Unit of Submitted with | Required | Required COST_UOM 50 51 2 CHAR
Measure Measure CONTRACTO
(SIR2047) R data
HR/WYE Hour/Work-Year- Submitted with | Required | Required HR_WYE_UOM 52 53 2 | CHAR
Unit of Equivalent Unit of | CONTRACTO
Measure Measure R data
(SIR2047)
Authorized AUTH_SIGNATURE 54 78 25 | CHAR
Contractor
Representative —
Name of
Contractor
Approving Officer
(CR 8197)
Authorized AUTH_SIGNATURE_DATE 79 86 8 | DATE MMDDYYYY
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NNK09275664)

Data Requirements Description

Appendix J-01-1

Contractor
Representative
Date Signed —
Date CCR is
approved/signed
by authorized

contractor
representative(CR
8197)
Grand Total | The Grand Total Submitted with | Required | Optional. GT_COST_INCUR_MONTH 87 99 13 [ CURRENCY(2)
Cost Contract Prior CONTRACTO | . Only
Incurred Month Actual R data required if
Month (7a) Dollars Column lower
7a reports actual detailed
costs for the prior line item
month. data is
submitted
in monthly
batch file.
Grand Total | The Grand Total Submitted with | Required | Required GT_HRWYE_PRIOR_MONTH 100 | 109 10 | NUMERIC(2)
HR/WYE Contract Prior CONTRACTO | if detailed | if detailed
(7a) Month Actual R data line item line item
Hours Column 7a data is data is
reports actual HR submitte | submitted
or WYE for the din in monthly
prior month. monthly batch file.
batch file.
The Grand Total GT_COST_PLANNED_MONTH 110 | 122 13 | CURRENCY (2)
Contract Prior
Month Planned
Dollars Column
(7b) reports
planned costs for
the prior month.
(CR8197)
Grand Total | The Grand Total Submitted with | Required | Required GT_ITD_COST 123 | 135 13 | CURRENCY (2)
Cost Contract Cost CONTRACTO | . Does if detailed
Incurred Dollars Column 7c | R data not line item
ITD (7c) which represents require data is
Contract Cost detailed provided
Inception to Date line item for this
data if column
provided
from
Cost
Incurred
Month
(7a)
Grand Total GT_COST_PLANNED_ITD 136 | 148 13 | CURRENCY (2)
Contract Planned
Cost Dollars
Column (7d)

which represents
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Data Requirements Description

Appendix J-01-1

Planned Contract
Cost Inception to
Date(CR 8197)

Grand Total | The Grand Total Submitted with | Required | Required GT_EST_COST 149 | 161 13 | CURRENCY (2)
Estimated Contract CONTRACTO if detailed
Cost (8a) Estimated Cost R data line item
for first upcoming data is
month, or Current provided
Month Estimate for this
for cost. column
Grand Total | The Grand Total Submitted with | Required | Required GT_HRWYE_FIRST_MONTH 162 | 171 10 [ NUMERIC (1)
HR/WYE Contract CONTRACTO | if detailed | if detailed
(8a) Estimated Hours R data line item line item
for first upcoming data is data is
month, or Current provided provided
Month Estimate for this for this
for HR/WYE. column column
Grand Total | The Grand Total Submitted with | Required | Required GT_NEXT_MONTH_EST 172 | 184 13 [ CURRENCY (2)
Next Month | Contract CONTRACTO | if detailed | if detailed
Estimated Estimated Cost R data line item line item
Cost (8b) for second data is data is
upcoming month provided provided
or Next Month for this for this
Estimate for cost. column column
Grand Total GT_BALANCE_CONTRACT 185 | 197 13 [ CURRENCY (2)
Balance of
Contract for the
remaining
estimate to
complete (CR
8197)
Grand Total GT_BALANCE_CONTRACTOR_ESTIMAT 198 | 210 13 [ CURRENCY (2)
Contractor E
Estimate for the
total estimate to
complete entire
scope of contract
(CR 8197)
Grand Total GT_CONTRACT_VALUE 211 | 223 13 [ CURRENCY (2)
Contract Value
based upon
Contract
Modifications (CR
8197)
Grand Total ST_UNFILLED ORDERS 224 | 236 13 [ CURRENCY (2)

Unfilled Orders
Outstanding at
end of reporting
period (CR 8197)
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Example File Format

Data Requirements Description

Sub-Reporting Category Line Items — Repeating Segment

Appendix J-01-1

Field Name Start End Length | Format Variable Description
Pos Pos Repetition
(25,+.n-n)
SUB RECORD TYPE 1 2 2 CHAR ‘SM’ for Monthly column 7a Detail; ‘SQ’ for ITD column Detail
SUB REP CAT 3 26 24 CHAR Reporting Category
SUB COST INCUR MONTH 27 39 13 CURRENCY Prior month incurred costs (Actuals) for given category.
_ _ _ 2
SUB HRWYE_ INCUR_MONTH 40 49 10 NUMERIC (1) Prior month incurred hours worked (Actuals) for given category.
SUB COST PLANNED MONTH 50 62 13 CURRENCY Contract Prior Month Planned Dollars Column (7b) reports planned costs for the prior
B B B 2) month.
SUB CUR COST INCUR ITD 63 75 13 CURRENCY Contract Cost Dollars Column (7c) which represents Contract Cost Inception to Date.
_ _ _ 2
SUB_COST_PLANNED_ITD 76 88 13 CURRENCY Contract Planned Cost Dollars Column (7d) which represents Planned Contract Cost
2 Inception to Date.
SUB CUR_MONTH _EC 89 101 13 CURRENCY Estimated costs for first upcoming month for given category (8a).
_ _ 2
SUB_HRWYE_CUR_MONTH_EST | 102 111 10 NUMERIC (1) Estimated hours for first upcoming month for given category. Will only be needed if labor
hours are required to be submitted electronically per contract (8a).
SUB NEXT MONTH EC 112 124 13 CURRENCY Estimated costs for second upcoming month for given category (8b).
_ _ _ 2
SUB BALANCE CONTRACT 125 137 13 CURRENCY Balance of Contract for the remaining estimate to complete (8c).
_ _ 2
SUB CONTRACTOR ESTIMATE | 138 150 13 CURRENCY Contractor Estimate for the total estimate to complete entire scope of contract (9a).
_ _ 2
SUB CONTRACT VALUE 151 163 13 CURRENCY Contract Value based upon Contract Modifications (9b).
_ _ 2
SUB UNFILLED ORDERS 164 176 13 CURRENCY Unfilled Orders Outstanding at end of reporting period.
_ _ 2
REPORTING LEVEL 177 206 30 CHAR Used by SAP to determine Reporting Category Level (1.1.2.2.1) (CR 8197).
207 207 1 CHAR Fill in an “X” if record is a Reporting Category. Otherwise, leave Blank for Sub-Reporting

REPORTING_CAT_INDICATOR

Category Line Items and Element of Cost detail records.

This field is used by SAP to determine if the record is a Reporting Category. (CR 8197)
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Example File Format
533M Agency FILE RECORD LAYOUT (Element of Cost Detail — Repeating Segment (CR8197))

Field Name Start End Length Format Variable Description
Pos Pos Repetition
(?,*,+,n-n)

RECORD_TYPE 1 2 2 CHAR ‘EM’ for Monthly column 7a Detail; ‘EQ’ for ITD column
Detall

EOC REP CAT 3 26 24 CHAR Reporting Category

EOC _COST_INCUR_MONTH 27 39 13 CURRENCY (2) Prior month incurred costs (Actuals) for given
category.

EOC _HRWYE_INCUR_MONTH 40 49 10 NUMERIC (1) Prior month incurred hours worked (Actuals) for given
category.

EOC COST_PLANNED_MONTH 50 62 13 CURRENCY (2) Contract Prior Month Planned Dollars Column (7b)
reports planned costs for the prior month.

EOC CUR COST INCUR ITD 63 75 13 CURRENCY (2) Contract Cost Dollars Column (7¢) which represents

B B B B Contract Cost Inception to Date.

EOC _COST_PLANNED_ITD 76 88 13 CURRENCY (2) Contract Planned Cost Dollars Column (7d) which
represents Planned Contract Cost Inception to Date.

EOC _CUR_MONTH_EC 89 101 13 CURRENCY (2) Estimated costs for first upcoming month for given
category (8a).

EOC _HRWYE_CUR_MONTH_EST 102 111 10 NUMERIC (1) Estimated hours for first upcoming month for given
category. Will only be needed if labor hours are
required to be submitted electronically per contract
(8a).

EOC _NEXT_MONTH_EC 112 124 13 CURRENCY (2) Estimated costs for second upcoming month for given
category (8b).

EOC BALANCE CONTRACT 125 137 13 CURRENCY (2) Balance of Contract for the remaining estimate to

B B complete (8c).

EOC CONTRACTOR_ESTIMATE 138 150 13 CURRENCY (2) Contractor Estimate for the total estimate to complete
entire scope of contract (9a).

EOC CONTRACT VALUE 151 163 13 CURRENCY (2) Contract Value based upon Contract Modifications

B B (9b).

EOC UNFILLED ORDERS 164 176 13 CURRENCY (2) Unfilled Orders Outstanding at end of reporting period.

REPORTING_LEVEL 177 206 30 CHAR Used by SAP to determine Reporting Category Level
(1.1.2.2.1) (CR 8197).

REPORTING_CAT_INDICATOR 207 207 1 CHAR Fill in an “X" if record is a Reporting Category.
Otherwise, leave Blank for Sub-Reporting Category
Line Items and Element of Cost detail records.

This field is used by SAP to determine if the record is a
Reporting Category. (CR 8197)
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Example File Format

Trailer (provides the number of header & detail records sent from the contractor/vendor/center in order to verify the receipt of complete data after transmission)

CCR Extension Description Contractor Initial Data NF 533M OTHER CCR Field Name Start End | Length Format
Data Element Mapping Required/Optional Required/Optional Pos Pos
TRAILER:

Record Type Used by eGate to determine | “TL” for Trailer Required Required RECORD_TYPE 1 2 2 CHAR
record type

Record Count Count of the number of Trailer field submitted Required Required RECORD_COUNT | 3 9 7 NUMERIC
Detail records sent to with CONTRACTOR
process (Detail Only) data
Value of spaces FILLER 10 207 198 CHAR
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS ‘1\'_2_"5"“ e

B. Line Item Title:

Annual Phased Contract Operating Plan

C. Opr. D. Type |E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
. . . . Within 60 days of
EGLS COTR Business Office/Mail 3 6 AN, with updates vy Y See Block J
contract start date
Code TBD
J. Remarks:

/Annual report is due on/about the eighth month of calendar year. The product shall be in Microsoft Office compatible format, and the data
shall also be available in the contractor’s network accessible reporting tool.

K. Distribution Totals

No. | Type

EGLS COTR Business Office/ Mail Code: TBD (1A) A

1 D
EGLS COTR Business Office/ Mail Code: TBD (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Annual Phased Operating 1.2-6

3. Use 4. Date
TBD

This report will be used by the Government to ensure that planned contract effort is consistent with

requirements and planned level of funding. 5. Organization
KSC

7. Interrelationship 6. References

N/A PWS 1.2.2

8. Preparation Information

The Contractor shall develop and manage an annual Contract Operating Plan by government fiscal year on the basis of customer, WBS, and
element of cost, with monthly execution and variance analysis to ensure total contract costs have been reconciled. The Government will
require several views of this data, and may require updates to the plan during the operating year. The operating plan shall be transmitted by a
letter, detailing operating plan assumptions, manifest used to develop the plan, and other information considered in developing the plan.

Plan shall include an attachment showing a reconciliation of contract value to the operating plan value, including the detailed

reconciling items such as negotiated adjustments and undefinitized adjustments. Contractor format acceptable as coordinated and
agreed upon by the Government, a sample report is provided.

(continued)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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NNK09275664J

ANNUAL, PHASED CONTRACT OPERATING PLAN

By Customer, WBS, and Element of Cost ($K)

Customer: XX

PRIME LABOR DOLLARS
xxxx  S/T Labor - Prime
xxxx__O/T Labor - Prime

Oct

Nov

Dec

Jan

Feb

Data Requirements Description

Mar

Apr

May

Jun

Appendix J-01-1

Jul

Aug

Sep

Subtotal Prime Labor

PRIME LABOR HOURS
xxxx  S/T Labor - Prime
xxxx__O/T Labor - Prime

Subtotal Prime Hours

PRIME LABOR WYE's
xxxx  S/T Labor - Prime
xxxx__O/T Labor - Prime

Subtotal Prime WYE's

SUB LABOR DOLLARS
xxxx S/T Labor - Sub
xxxx_O/T Labor - Sub

Subtotal Sub Labor

SUB LABOR HOURS
Xxxx  SIT Labor - Sub
xxxx_O/T Labor - Sub

Subtotal Sub Hours

SUB LABOR WYE's
xxxx  S/T Labor - Sub
xxxx_O/T Labor - Sub

Subtotal Sub WYE's

TOTAL CONTRACT WYE's
xxxx  Contract S/T Labor
xxxx_Contract O/T Labor

Subtotal Contract WYE's
LABOR SUBTOTAL

NON LABOR DOLLARS
xxxx  Travel/TDY/Misc Exp
XXXX  Subcontracts
xxxx  Training

xxxx  Misc ODC

xxxx  Indirect

xxxx  Lease Vehicle
xxxx  Operating Leases
xxxx  Depreciation

xxxx  Equipment

xxxx  Mat'ls & Supplies
xxxx  Oth Misc Charges
Non-Labor Subtotal

Total Direct Cost

xxxx  Overhead
Total Cost

XXXX G&A
Subtotal Before Fee
xxxx  Fee

Total xxxx
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NNKQ09275664J] Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 1.2-7

B. Line Item Title:
PPBE Flat File
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR Business 3 6 AN, with updates See Block J See Block J
Office/Mail Code TBD
J. Remarks:

PPBE forecast flat file is due on/about second month of calendar year. The Contractor shall submit type “D”, electronic copies that are
compatible with Microsoft Office software and the data shall also be available in the contractor’s network accessible reporting tool.

K. Distribution

EGLS COTR Business Office/ Mail Code TBD (1D)

Totals

No.

Typ

1

D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, PPBE Flat File 1.2-7

3. Use 4. Date

This report will be used by the Government to ensure that contracts budget forecast is consistent with TBD _

Agency and Programmatic requirements and planned level of funding. 5. Organization
KSC

7. Interrelationship

N/A

6. References

8. Preparation Information

(continued)

The Contractor shall develop a multi-year budget forecast by government fiscal year on the basis of customer, WBS, and element of cost,
with up to a monthly phased plan for execution. The Government will require several views of this data, and may require updates. The
PPBE forecast flat file shall be submitted via email, detailing assumptions, manifest used to develop the forecast, and other information
considered in developing the plan. The data included in the flat file should be consistent with the Contractor’s official PPBE submit.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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Example PPBE Format

Planning Programming, and Budget Execution Forecast
By Customer, WBS, and Element of Cost ($K)

Customer XX GFY GFY+1 GFY+2 GFY+3 GFY+4 GFY+5 GFY+6 GFY+7 GFY+8 GFY+9 GFY+10 GFY+11
Prime Labor Dollars

XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Prime Labor

Prime Labor Hours
XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Prime Hours

Prime Labor WYE's
XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Prime WYE's

Sub Labor Dollars
XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Sub Labor

Sub Labor Hours
XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Sub Hours

Sub Labor WYE's
XXXX S/T Labor - Prime
XXXX O/T Labor - Prime

Subtotal Sub WYE's

Total Contract WYE's
XXXX Contract S/T Labor
XXXX Contract O/T Labor

Labor Subtotal

Non Labor Dollars

XXXX Travel/TDY/Misc Exp
XXXX Subcontracts

XXXX Training

XXXX Misc ODC

XXXX Indirect

XXXX Vehicle Leases
XXXX Operating Leases
XXXX Depreciation

XXXX Equipment

XXXX Matl's & Supplies
XXXX Other Misc Charges

Non Labor Subtotal

Total Direct Cost

XXXX Overhead

Total Cost

XXXX G&A

Subtotal Before Fee

XXXX Fee

Total XXXX
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS ?:ng e

B. Line Item Title:

Rate-Volume Variance Analysis Report

C.Opr. COTR D. Type E. Inspect/Accept F. Freq. |G. Initial Sub. H. As Of Date

Business Office/Mail Close of Contractor’s . . .

Code TBD 3 6 MO Accounting Period + \lj\;loLAcclc:))untmg Period/15
15 Working Days orking Days

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Excel software.

K. Distribution

Totals
No. | Type
1 D

EGLS COTR Business Office (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Rate-Volume Variance Analysis 1.2-8

3. Use 4. Date

To analyze variances between the Operating Plan and actual performance. TBD __
5. Organization
KSC

7. Interrelationship 6. References

N/A PWS 1.2.2

8. Preparation Information

The Contractor shall provide an Analysis of Actual to Planned Costs down to the lowest WBS levels established in PWS to include volume
and rate analysis including variance analysis for all major customers with costs in the current FY. Customers with no costs in current report
period will still have FY cumulative costs indicated on the report. The Contractor shall partner with the Government on the development of
variance explanations to ensure common understanding and reporting. Various explanations will be at the element of cost level. Sample
formats attached. Contractor format acceptable as coordinated and agreed upon by the Government.

(Continued on next page)
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RATE-VOLUME VARIANCE ANALYSIS REPORT
BY WBS BY CUSTOMER BY ELEMENT OF COST

RATE/VOLUME VARIANCE REPORT
Month, Year - Cum Prod Hrs: X,Xxx.x

Data Requirements Description

Appendix J-01-1

PLAN PLAN ACTUAL ACTUAL VARIANCE VARIANCE PLAN ACT RATE VOL RATE

WBS & TITLE HOURS AMOUNT HOURS AMOUNT HOURS AMOUNT RATE RATE VAR VAR $ IMPACT
1.0 MANAGEMENT
TOTAL
xxxx  S/T Labor - Prime XX XX XX XX XX XX XX XX XX XX XX
xxxx  SIT Labor - Subs XX XX XX XX XX XX XX XX XX XX XX
Total S/T Labor XX XX XX XX XX XX XX XX XX XX XX
xxxx  OfT Labor - Prime XX XX XX XX XX XX XX XX XX XX XX
xxxx OfT Labor - Subs XX XX XX XX XX XX XX XX XX XX XX
Total O/T Labor XX XX XX XX XX XX XX XX XX XX XX
xxxx  Premium Labor - Prime XX XX XX XX XX XX XX XX
XXXX  Premium Labor - Subs XX XX XX XX XX XX XX XX
Total Premium Labor XX XX XX XX XX XX XX XX
Total Labor XX XX XX XX
Total FTE's
Overtime %
xxxx  Travel XXX XXX XXX
Xxxx  Subcontracts XXX XXX XXX
xxxx  Training XXX XXX XXX
xxxx  Misc ODC XXX XXX XXX
Xxxx  Equipment XXX XXX XXX
Total Non-Labor XXX XXX XXX
Total Direct Cost XXX XXX XXX
xxxx  Overhead XXX XXX XXX
XXX G&A XXX XXX XXX
Total OH & G&A XXX XXX XXX

XXX XXX XXX
Total Cost XXX XXX XXX
xxxx  Fee XXX XXX XXX
Total Xxxxx XXX XXX XXX
Overhead % XX XX% XX.XX% X.XX%
G&A % X.Xx% X.Xx% X.Xx%
Fee % X.XX% X.XX% X.XX%

VARIANCE EXPLANATION:

Page 2 of 2






NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS ‘1\'_2_"99"“ e

B. Line Item Title:

Direct and Indirect Rates Report and Review

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
EGLS COTR Business Office 3 6 SA April 15, 2011 See Block J
J. Remarks:

Reviews shall be conducted no less than semi-annually. Out-of-cycle reviews may be requested by the Government when an event or other
circumstances warrant. Data shall be submitted no later than Oct 15 and Apr 15 each year. Briefings shall be conducted upon request of the
Govt. Contractor planning estimates that deviate from contract value shall be explained in detail. Submittals and reviews shall cover a
combination of current and previous FY data to ensure data for each FY is captured in its entirety. End of year actual costs (Oct 15 data)
shall be provided as a baseline comparison for estimates in the next fiscal year. Electronic report submissions shall be in Microsoft Office
Compatible format. Reports shall include prime and subcontractor data delivered either together or separately. Subcontractors may submit
proprietary reports directly to the Government, only if the proprietary information cannot be released to the Prime contractor. The Prime
contractor is responsible and held accountable for Subcontractor reports and their submission by DR due dates.

K. Distribution

Totals
EGLS COTR Business Office/Mail Code TBD No. | Type
EGLS CO/Mail Code TBD 2 | D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Report and Review, Direct and Indirect Rates 1.2-9

3. Use 4. Date

To monitor trends for direct and indirect rate actual cost against contract value to understand variences. TBD _
To asses any cost/budget impacts for current and future contact years. To determine the basis for 5. Organization
changes and to determine whether rate changes are within or outside the contractor’s control. KSC

7. Interrelationship 6. References
N/A PWS 1.2.2

8. Preparation Information

For each sub-element listed below, the contractor shall identify the basis for any change, assess the estimated cost impact (up or down) by
contract year, and provide rationale and a risk/cost analysis to justify cost increases that cannot be offset without impact to the Government
for changes within their control. Sample formats with content & submission milestones are attached. Contractor format is acceptable for
reports and briefing formats, but they shall be coordinated with the Government to ensure products and reviews are agreed upon. Sub-
elements and data to be reviewed shall include, but not be limited to, the following:

INDIRECT RATES: (Examples-use actual)
Fringe Benefits/Non-Productive Pool Expenses: holiday, other paid absence, personal/sick leave, vacation
Fringe Benefits/Payroll Pool Expenses: FICA SS, FICA medical, state unemployment, federal unemployment, workers compensation.
Fringe benefits/Other Expenses: group insurance, insurance disability, life insurance, pension, company match 401K, tuition
reimbursement, VEBA Trust.
Total fringe benefit expense, total labor base, total fringe application rate.

(Continued on next page)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED

Page 1 of 6






NNKO09275664J Data Requirements Description Appendix J-01-1

8. Preparation Information Continued

DIRECT RATES: Productive/non-productive hours, regular/overtime/premium hours, and average unloaded wage rate for Prime
Contractor and for each subcontractor. Level of staffing by WBS. Other data to be provided includes the basis for labor rates (e.g.
CBA, DOL, management action) and escalation factor(s) by labor category or skills code. Each reporting period, the report shall
contain an itemized list of any wage rate changes since the previous report by labor category or skills code to reflect old and new
unloaded labor rate with explanation of the basis of change and any impact or offsets to contract value. The Government reserves the
right to drill down to WBS or labor category level for analysis.

G&A RATE: Labor & non-labor elements, total G&A, G&A base, G&A rate.
OVERHEAD RATE (excluding Direct Reallocation): Labor and non-labor elements (e.g. equipment, subcontracts, miscellaneous

other direct costs, supply/material). Total overhead value, overhead base, and overhead rate.
Contractor format acceptable as agreed upon by the Government

Sample formats attached.
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Data Requirements Description Appendix J-01-1

Index of Direct and Indirect Rates Reports

GFY-XX
GFY-XX
GFY-XX
GFY-XX
GFY-XX
GFY-XX

Fringe - Contract Value to Actuals Comparison
Fringe - EAC to Contract Value Comparison
Overhead - Contract Value to Actuals Comparison
Overhead - EAC to Contract Value Comparison
G&A - Contract Value to Actuals Comparison
G&A - EAC to Contract Value Comparison

Prime and Subcontractor Wage Rate

Format a: GFY-XX Fringe
Contract Value to Actuals Comparison

Final
FYXX Delta
Contract  Actuals Oct - Actuals - Contract
Value Sept FY'XX Explanation
Pool XX - Non Productive
Holiday XXX XXX XXX
Vacation XXX XXX XXX
Personal/Sick Leave XXX XXX XXX
Sick Leave Accrued XXX XXX XXX
Other Paid Leave XXX XXX XXX
Severance XXX XXX XXX
Reserved XXX XXX XXX
Total Non-Productive Expense XXX XXX XXX
Pool XX - Other
Group Insurance XXX XXX XXX
Insurance Disability XXX XXX XXX
Insurance Life XXX XXX XXX
Pension XXX XXX XXX
Tuition Reimbursement XXX XXX XXX
Fringes - Other XXX XXX XXX
Uniform Allowance XXX XXX XXX
Total Other Fringe Expense XXX XXX XXX
Pool XX - Payroll
FICA SS XXX XXX XXX
FICA Medical XXX XXX XXX
State Unempl XXX XXX XXX
Fed Unemp XXX XXX XXX
Workers Comp XXX XXX XXX
General Liability XXX XXX XXX
Total Payroll Expense XXX XXX XXX
Total Labor Base XXX XXX XXX
Total Expense Pool XXX XXX XXX
Total Fringe Rate XXX XXX XXX
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Data Requirements Description

Appendix J-01-1

Format b: GFY-XX Fringe

EAC to Contract Value Comparison

EAC -
Actuals ETC Contract
Contract Value Oct-Mar  Apr- Sep EAC Value Explanation
Pool XX - Non Productive
Holiday XXX XXX XXX XXX XXX
Vacation XXX XXX XXX XXX XXX
Personal/Sick Leave XXX XXX XXX XXX XXX
Sick Leave Accrued XXX XXX XXX XXX XXX
Other Paid Leave XXX XXX XXX XXX XXX
Severance XXX XXX XXX XXX XXX
Reserved XXX XXX XXX XXX XXX
Total Non-Productive Expense XXX XXX XXX XXX XXX
Pool XX - Other
Group Insurance XXX XXX XXX XXX XXX
Insurance Disability XXX XXX XXX XXX XXX
Insurance Life XXX XXX XXX XXX XXX
Pension XXX XXX XXX XXX XXX
Tuition Reimbursement XXX XXX XXX XXX XXX
Fringes - Other XXX XXX XXX XXX XXX
Uniform Allowance XXX XXX XXX XXX XXX
Total Other Fringe Expense XXX XXX XXX XXX XXX
Pool XX - Payroll
FICA SS XXX XXX XXX XXX XXX
FICA Medical XXX XXX XXX XXX XXX
State Unempl XXX XXX XXX XXX XXX
Fed Unemp XXX XXX XXX XXX XXX
Workers Comp XXX XXX XXX XXX XXX
General Liability XXX XXX XXX XXX XXX
Total Payroll Expense XXX XXX XXX XXX XXX
Total Labor Base XXX XXX XXX XXX XXX
Total Expense Pool XXX XXX XXX XXX XXX
Total Fringe Rate XXX XXX XXX XXX XXX
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Data Requirements Description

Appendix J-01-1

Format d: GFY-XX Overhead

Indirect Rate Review

EAC to Contract Value Comparison

Updated
Contract Actuals ETC Delta

Element Value Oct - Mar Apr - Sep EAC EAC-Contract Value  Explanation
Labor Total XXX XXX XXX XXX XXX
Non Labor
Equipment XXX XXX XXX XXX XXX
Misc ODC XXX XXX XXX XXX XXX
Supply / Material XXX XXX XXX XXX XXX
Other Non Labor XXX XXX XXX XXX XXX
Non Labor Subtotal XXX XXX XXX XXX XXX
Total Overhead XXX XXX XXX XXX XXX
Overhead Base XXX XXX XXX XXX XXX
Rate XXX XXX XXX XXX XXX

Format e: GFY-XX G&A

Indirect Rate Review

Contract Value to Actuals Comparison

Delta
Actuals-Contract
Contract Value Actuals Oct - Sept Value Explanation

Total G&A Expense XX XX XX

Base XX XX XX

G&A % % % %
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Data Requirements Description

Appendix J-01-1

Format f: GFY-XX GFY-XX G&A

Indirect Rate Review

EAC to Contract Value Comparison

Delta
Contract EAC - Contract
Value EAC Value Explanation
Total G&A Expense XX XX XX
Base XX XX XX
G&A % % % %
Format g: Prime and Subcontractor Wage Rate Analysis
As of (date)
(date) (date)
Prior Period Current Period Delta
Company: Hdct Unburdened Burdened Hdct Unburdened Burdened Hdct  Unburdened Burdened: Comments
XX XX $ XX.XX $ XX XX XX $ XX.XX $ XX.XX XX $XXXX | $ XX XX
XX XX $ XX XX $ XX XX XX $ XX.XX $ XX XX XX $XXXX | $ XX XX
XX XX $ XX.XX $ XX XX XX $ XX.XX $ XX.XX XX $XXXX | $ XX.XX
XX XX $ XX XX $ XX.XX XX $ XX.XX $ XX.XX XX $XXXX | $ XX XX
XX XX $ XX XX $ XX XX XX $ XX XX $ XX XX XX $XXXX | $ XX XX
XX XX $ XX XX $ XX XX XX $ XX XX $ XX XX XX $ XX XX $ XX XX
XX XX $ XX XX $ XX XX XX $ XX.XX $ XX.XX XX $XXXX | $ XX XX
XX XX $ XX XX $ XX XX XX $ XX XX $ XX.XX XX $XXXX | $ XX.XX
XX XX $ XX XX $ XX.XX XX $ XX.XX $ XX XX XX $XXXX | $ XX XX
Total 0 0 0
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /ilg_ltlem e

B. Line Item Title:

Security Management Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date

Within 30 days of
TBD 2 3 AD contract start See Block J.

J. Remarks:

The Contractor shall subsequently submit or provide updates upon request of KSC security organization. The Contractor shall submit type
“D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals

No. | Type

TA (1D)

EGLS COTR/Mail Code: TBD (1D) 2| b

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Security Management 1.3-1

3. Use 4. Date

To document the Contractor’s approach to implementing NASA KSC Security Policy and Directives. TBD _
5. Organization
KSC

7. Interrelationship 6. References

N/A See Block 8.

8. Preparation Information

The Security Management Plan shall include sufficient information so as to address the Contractor’s approach to implementing security.
Additionally, other security initiatives and innovative operating approaches or procedures shall be included. The basic plan shall be
unclassified. Any KSC referenced documents that would be included in the Security Management Plan whose inclusion would be classified
should be addressed as a separate appendix appropriately classified. Changes shall be incorporated as required by change page or complete
reissue. Contractor format is acceptable.

The Security Management Plan shall comply with the following documents:
NPD 1600.2 (NASA Security Policy)
NPR 1600.1 (NASA Security Program Procedural Requirements)
NPR 1371.2 (Procedural Requirements for Processing Requests for Access to NASA Installations or Facilities by Foreign
National and U.S. Citizens who are Representatives of Foreign Entities)
NPD 1660.1 (NASA Counterintelligence (CI) Policy)
NPR 1660.1 (Counterintelligence/Counterterrorism (CT) Procedural Requirements)
DoD 5220.22 (National Industrial Security Program)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS ’i‘_s_“zem No.

B. Line Item Title:

Export Control Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date

Within 30 days of
TBD 2 3 AN contract start 365/30

J. Remarks:

The Export Control Plan requires approval of the Center Export Administrator (CEA). The Plan shall be submitted within 30 days after
contract start in draft form and revised to provide a final plan for approval within 120 days after contract start date. The plan shall be
reviewed at least annually thereafter and updated as required.

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals
. No. | Type
EGLS COTR/Mail Code: TBD (1D) > D
Center Export Administrator/Mail Code: TA (1D)
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, Export Control 1.3-2
3. Use 4. Date
, TBD
To document the Contractor’s approach for export control.
5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 1.3 .2, NPR 2190.1

8. Preparation Information

The Contractor shall prepare and submit an Export Control Plan to describe the Contractor’s planned approach for accomplishing contract
functions while strictly adhering to export laws, regulations, and directives. The plan shall describe all export control activities related to the
performance of contract requirements in accordance with NPR 2190.1 (NASA Export Control Program). Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS Tag e

B. Line Item Title:

Environmental Management Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date

TA-C3 3 6 AN Within 90 days of TBD
contract start

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible
location and format.

K. Distribution Totals
No. | T
TA-C (1D) 20 g’e
TA-C3 (1D)
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
. 1.4-1
Plan, Environmental Management
3. Use 4. Date
TBD

To ensure the contract is conducted in compliance with all environmental policies, instructions,

regulations and Executive Orders. To verify the Contractor intends to be proactive and innovative in | > ©rganization

their environmental practices. KSC
7. Interrelationship 6. References
N/A KNPR 8500.1

8. Preparation Information

The Environmental Management Plan shall describe tasks and activities for Environmental Management for the EGLS contract. The Plan
shall describe the organizational structure and management hierarchy of the EGLS contract Environmental Office and the interfaces
established throughout the EGLS contract to ensure communication flow of environmental requirements, policies and procedures. The Plan
shall describe the Contractor’s internal surveillance plan established to ensure environmental compliance for the EGLS contract. The Plan
shall describe the mechanism established to ensure EGLS management recognition of and response to environmental issues and compliance
problems.

The Environmental Management Plan shall comply with the following document:

KNPR 8500.1 KSC Enviormmental Requiremments

Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS S'_l_"fm e

B. Line Item Title:

Safety and Health Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
SA 1 2 AR Within 90 days of See Block J
Contract start
J. Remarks:

Submit final Safety and Health Plan for Government approval within 90 days of contract start date. The Contractor shall review the Plan at
least annually and shall revise the Plan as required (See Block 8). The Contractor shall submit type “D”, electronic copies that are
compatible with Microsoft Office software or Adobe (*.pdf). The Contractor shall also publish this DR electronically on the Contractor’s
Operations Management System in a government-accessible location and format.

K. Distribution Totals

. No. | Type
EGLS CO/ Mail Code: OP (1D) 5 D
SA (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, Safety and Health 2.1-1
3. Use 4. Date
To ensure the contract is conducted in a safe manner and complies with all Safety and Health TBD
directives, instructions, policies, and regulations as listed in this contract. To verify the Contractor 5. Organization

intends to be proactive in safety and health practices. To assure employees have a safe work

environment and conditions throughout the performance of this contract. KSC
7. Interrelationship 6. References
N/A PWS 2.1, See Block 8.

8. Preparation Information

The Safety and Health Plan shall describe tasks and activities of the safety and health management at each site where the Contractor is
operational to assure identification, evaluation, elimination and control of safety and health concerns. The plan shall include the
following:

a. All Safety and Health Plan elements specified in NFS 1852.223-73, Safety and Health Plan, NPR 8715.3 (NASA Safety
Manual) Appendix E and KNPR 8715.3 (KSC Safety Practices Procedural Requirements).

b. Organizational charts(s) illustrating the functional relationships and lines of communication between the Safety and Health
organization and other organizational elements, including all subcontracts.

c. Descriptions of the safety and health management functions within the organization including the process through which management
decisions will be made, notification to the local NASA Safety and Health organization of hazards, mishaps, corrective actions, and
deviations to NASA Safety and Health requirements.

d. Description of the responsibility, authority, and accountability of safety and health personnel, other contractor organizational
elements and personnel, subcontractor safety and health personnel ,and other subcontractor organizational elements and personnel.
Include the organizational unit responsible for the execution of safety and health tasks and the position with the authority to resolve
all identified safety and health issues.

e. Description of the management controls that will be used to ensure compliance with safety and health regulations.

f.  Description of the safety program measurement system, including measurements, safety metrics, and trend analysis methods. The
performance measurement system shall describe responsibility for identifying and implementing remedial action, recurrence control,
and corrective actions that are necessary to improve performance as indicated by the performance measurement system.

g. A mishap contingency action plan that describes how support and services will continue in the event of a mishap.

h. Cross-reference of safety program requirements (e.g., Federal, NASA, State and local) and contractor procedures to avoid duplication
of effort.

i. Description of the safety analysis methodologies used to identify workplace and FSEU hazards and how developed mitigation will be
implemented throughout the Contractor’s organizations for NASA programs and projects.

j. Drug and Alcohol-Free Workplace Policy and Plan that complies with NFS 1852.223-74, Drug and Alcohol Free Workforce (Mar
1996) (Deviation).

The Contractor shall review the Plan at least annually and shall revise the Plan as required and when major organizational changes
occur in the lines of communication between the Safety and Health organization and other organizational elements or when
procedures or processes have changed that affect organizational responsibility, authority, and accountability. The Contractor shall
submit the revised Plan to NASA for approval within 30 days of the revision.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information
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Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 21-2
B. Line Item Title:
Safety Statistics Record
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
SA 6 MO Within 45 days of 30/15
Contract start
J. Remarks:
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).
K. Distribution Totals
No. | Type
SA-E (1D) 1 D
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
e 2.1-2
Record, Safety Statistics
3. Use 4. Date
The Safety Statistics Record provides information on mishaps and close calls affecting the contractor’s TBD _
Safety and Health performance. 5. Organization
KSC
7. Interrelationship 6. References
N/A KNPR 8715.3

8. Preparation Information

The Safety Statistics Record shall comply with KNPR 8715.3 (KSC Safety Practices Procedural Requirements) and shall be submitted on

KSC Form 6-22.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT

Appendix J-01-1

Within 24 months
of contract start

CONTRACT APPLICATION INFORMATION FOR DRL EGLS AT
B. Line Item Title:
VPP Application
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial H. As Of Date
SA-E 1 2 oT oo TBD

J. Remarks:

location and format.

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible

K. Distribution

major subcontractors, and compliance to safety and health requirements. To ensure the contractor
including major subcontractors are meeting and maintaining VPP requirements.

Totals
SA-E (1D) No. |Type
1 D
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Application, VPP 2.1-3
3. Use 4. Date
To verify the Contractor’s implementation and compliance to recognized safety and health TBD
standards. To ensure effective contractor management of safety and health programs, 5. Organization
implementation of safety and health requirements into all elements of the contact including KSC

7. Interrelationship

N/A

6. References

PWS 2.1.4.1, 29CFR1910 and
OSHATED 8.4

8. Preparation Information

The Contractor shall prepare the VPP Application in accordance with OSHA TED 8.4, VVoluntary
Protection Programs (VPP): Policies and Procedures Manual.

including major subcontractors and that all personnel are:

. Involved in the effort to maintain rigorous, detailed attention to safety and health.

procedures that indicate how to accomplish the objectives and meet the goals.

responsibilities.

analyses, and appropriate safety and health committees and teams.

The Contractor shall demonstrate to NASA compliance to VPP certification requirements throughout all organizations of the contract

Demonstrating continuous improvement in the operation of the safety and health management systems.
Establishing, documenting, and communicating to all persons within this contact, clear safety and health goals that are attainable
and measurable, objectives that are relevant to workplace hazards, the prevention of workplace injury and illness, and policies and

. Maintaining a written safety and health management system that documents the elements and sub-elements, procedures for
implementing the elements, and other safety and health programs including those required by OSHA standards.
. Providing and directing adequate resources to those responsible for safety and health, so they are able to carry out their

. Involving employees in the safety and health management system in addition to their right to report a hazard, including,
participation in audits, accident/incident investigations, self inspections, suggestion programs, planning, training, job hazard

. Implementing a hazard identification and analysis system to systematically identify basic and unforeseen safety and health
hazards, evaluate their risks, and prioritize and recommend methods to eliminate or control.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT

A. ltem No.
CONTRACT APPLICATION INFORMATION FOR DRL_EGLS Dog
B. Line Item Title:
Quality Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
SA 1 2 AR Within 90 days of Contract Start
Contract Start
J. Remarks:

The Contractor shall review the Plan at least annually and shall revise the Plan as required (See Block 8). The Contractor shall submit type
“D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The Contractor shall also publish this DR
electronically on the Contractor’s Operations Management System in a government-accessible location and format.

K. Distribution Totals
EGLS CO/ Mail Code: OP (1D) e
SA-B (1D)
SA-C (1D)
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, Quality 2.2-1
3. Use 4. Date
. . . _— TBD
To ensure that quality requirements are implemented and satisfied throughout all phases of R
. . . 5. Organization
contract performance including NASA programs and projects.
KSC
7. Interrelationship 6. References
N/A See Block 8.

8. Preparation Information
The Quality Plan shall describe the implementation of quality policies and processes that will ensure compliance with the requirements
listed in items j and k on the next page and shall include:

a)

b)
c)
d)
e)

f)

Organizational charts which illustrate the functional relationships and lines of communication between the organizations
executing the quality requirements, CEO, and other organizational elements.

Descriptions of the quality management functions within the organization including the process through which management
decisions will be made.

Description of the responsibility, authority, and accountability of quality personnel.

Description of the boards, panels and committees serving the Quality organization.

Description of inspection, surveillance, and audit methodologies, quality metrics and/or leading indicators used to assess quality
of processes and products and measure effectiveness of the Quality Program throughout the Contractor organizations.

Describe the flow down of requirements to Contractor Quality Management System documents and organizational elements,
including verification methods to ensure requirements have been met.

Description of continuous improvement methodology and implementation.

Description of the certification and qualification training approach, including listing all processes, tasks and positions that require
certification or qualification and the requirements for achieving that certification or qualification. The certification and
qualification training requirements shall include the type of training offered, employee requirements for completing training,
including on-the-job training, and the frequency of training.

Identify the Quality Planning Requirements to ensure quality inspection requirements are implemented and satisfied throughout
all phases of work and in accordance with NASA program and project quality requirements. The selection of inspection
points will be dependent upon the criticality of characteristics or assessments of risk.

(Continued on next page)
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

i) The Quality Plan shall comply with the following documents:

SAE AS 9100, Quality Management Systems - Aerospace - Requirements

NPR 8735.1, (Procedures for Exchanging Parts, Materials, and Safety Problem Data Utilizing Government Industry Data
Exchange Program and NASA Advisories

KNPR 8720.2, KSC Reliability and Maintainability Procedural Requirements

KNPR 8700.2, KSC Ground Systems Safety and Reliability Analyses

KNPR 8730.2, KSC Quality Assurance Procedural Requirements

KNPR 8730.1, KSC Metrology and Calibration Procedural Requirements

KNPR 8750.1, KSC Software Assurance Requirements

SSP 41173, Space Station quality Assurance Requirements as specified above

SSP 30223, International Space Station Problem Reporting and Corrective Action (PRACA) System Requirements

SSP 30524,Problem Reporting and Corrective Action Data System Requirements

SSP 30695, ISS Program Acceptance Data Package Requirements Specification

CxP 70146, CxP Acceptance Data Package (ADP) Requirements

CxP 72330, Ground Operations Project Nonconformance/Problem Reporting, Analysis, and Corrective Action (PRACA)
Implementation Requirements Document

k)  The Quality Plan shall comply with the following sections of SSP 41173 (Space Station Quality Assurance Requirements) for
systems, processes or products in support of the ISSP.

Table 1. Applicable Requirements from SSP 41173 (Space Station Quality Assurance Requirements)
for ISSP processes and products.

Procurement Fabrication Test Nonconforming Stamp Control of
Control Controls Articles and Controls | NASA and
Materials International
Partner Property
3423 351 3.6.2 3.74.1 3.9.9 3.12.1
3424 3.6.2.3 3.75.1 3.12.11
3.4.4 3.6.2.7 3.75.2 3.12.1.2
3.6.2.8 3.75.2.4 3.12.1.3
3.6.2.9 3.12.14
3.6.2.10 3.12.15
3.6.2.11 3.12.2
3.6.2.16
3.6.3.2

The Contractor shall revise the Quality Plan as required and when major organizational changes occur that change the organization
executing the quality requirements, change the quality management functions including the process through which management
decisions will be made, or change the organizational responsibility, authority, and accountability. The Contractor shall submit the
revised Plan for government approval within 30 days of the revision.
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS Sﬁgftfm e

B. Line Item Title:

Process Control Reports

C.Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
SA 3 6 MO Within 30 days of 30/10
contract start

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location
and format.

K. Distribution Totals

No. | Type
SA-B (1D) > 1 D
SA-C (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
2.2-2
Reports, Process Control
3. Use 4. Date
, . TBD
To evaluate the Contractor’s process and quality control performance. __
5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 2.2.1 and See Block 8

8. Preparation Information

The Process Control Reports shall provide information on the Contractor’s processes for monitoring, controlling and improving product and
service quality. The Process Control Reports shall contain the following information:

Number of first time occurrences

Number of problem reports affecting hardware or software configuration
Number of problems due to workmanship errors

Number of problems reports elevated to higher level boards

Number of waivers/variances/deviations/exceptions to requirements
Total number of problem reports by month by status

The Process Control Reports shall comply with the following documents:

CxP 72330 Ground Operations Project Nonconformance/Problem Reporting, Analysis, and Corrective Action (PRACA)
Implementation Requirements Document

SSP 30223 International Space Station Problem Reporting and Corrective Action (PRACA) System requirements

SSP 30524 Problem Reporting and Corrective Action Data Systems Requirements

Contractor format is acceptable.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT

CONTRACT APPLICATION INFORMATION FOR DRL EGLS Do
B. Line Item Title:
Inspection Requirements Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
SA 1 2 AR Within 90 days of TBD
contract start
J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location

and format.
K. Distribution Totals
No. | Type
SA-B (1D) 2 D
SA-C (1D)
DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

. . 2.2-3
Plan, Inspection Requirements
3. Use 4. Date
To document the methodology and implementation plan to assure products and processes meet TBD _
requirements. 5. Organization

KSC

7. Interrelationship 6. References
N/A PWS 2.2.2

8. Preparation Information

The Inspection Plan shall include the following:

Methodology for where Contractor will utilize inspections of hardware, software, and processes. The Contractor’s methodology
shall include the criteria for choosing inspection. Where Program requirements drive differences from overall methodology these
exceptions will be documented and rationale provided. Examples of criteria that may be utilized are: applicable verification testing,
part criticality, functional criticality, potential for foreign object debris and damage, receiving and delivery.

Documentated process for adding, deleting or modifying inspection requirements and to assure inspection requirements are
maintained in a timely manner.

Specific implementation of program requirements. Program-specific requirements may be documented in the plan, in separate
documents or in an electronic spreadsheet or database accessible to the government. The Inspection Plan shall provide the
requirements or a link to the requirements. The contractor shall provide to the government an electronic copy of the requirements
at the end of the contract.

Rationale for each program specific inspection requirement. The Inspection Plan shall provide the rationale or a link to the
rationale. The rationale must be documented in a government accessible record that is maintained by the contractor. The
contractor shall provide to the government an electronic copy of the record at the end of the contract.

The plan shall be maintained and updated as required to keep inspection requirements current and accurate.

Contractor format is acceptable.
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DATA REQUIREMENT

CONTRACT APPLICATION INFORMATION FOR DRL EGLS sog
B. Line Item Title:
IT Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. I_nitir_:tl Sub. H. As Of Date
TBD 2 3 AN Wltchc;gt?ag:(?srt];?ts of 36530
J. Remarks:

The Plan shall be submitted annually and updated as required. The government will review the IT Plan within 30 days. The Contractor
shall submit type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution Totals
IT (1D) No. | Type
EGLS COTR/Mail Code: TBD (1D) 2 D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, IT 3.0-1

3. Use 4. Date
TBD

To coordinate Information Technology (IT) planning and obtain government approval of Contractor’s

annual plan projecting 5 years ahead for IT. 5. Organization
KSC

7. Interrelationship 6. References

IT System Security Plans developed in DR 3.3-1 shall also be described in this DR. See Block 8

8. Preparation Information

The IT Plan shall cover all forms of IT including infrastructure and Highly Specialized IT. The Contractor shall define the IT systems
in text and sketches and provide a complete inventory of all IT hardware and software. In addition, the data rights to the software
shall be defined along with a listing of IT System Security Plans that cover each item.

The Contractor shall provide a summary of the plans for IT system changes during the next 5 years. The Contractor shall discuss
obsolescence planning and include a technical refresh plan to address obsolescence issues associated with all IT items sustained by
the Contractor under this contract.

The Contractor shall describe the support of Government interfaces and Government access to all applications and data. Contractor
format is acceptable.

The IT Plan shall comply with the following documents:
NPD 2800.1 (Managing Information Technology)
NPR 7150.2 (NASA Software Engineering Requirements)
NPR 7120.7 (NASA Information Technology and Institutional Infrastructure Program and Project Management Requirements)
CxP 72150 (Ground Operations Project Ground Systems Software Management Policies and Plan)
GOP 408002 (Operations Management System Requirements Document)
NPD 2810.1 (Security of Information Technology)
NPR 2810.1 (Security of Information Technology)
CxP 72171 (GOP IT Security Management Plan)
CxP 70170 (Constellation Program Information Technology Security Requirements)
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS Qigftfm e

B. Line Item Title:

IT System Security Plans

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 1 3 AR See Block J. See Block J.
J. Remarks:

The Contractor shall submit type “D”, electronic format. All IT System Security Plan (ITSSP) documentation shall be submitted into the
NASA Certification & Accreditation Documentation Repository in native format. Existing IT System Security Plans shall be updated and
submitted within 30 days of Contract Award. New systems shall incorporate information technology system security requirements at all
phases of the system development life cycle (SDLC) in accordance with NPR 2810.1.

K. Distribution Totals
IT-B (1D) No. | Type
EGLS COTR/Mail Code: TBD (COTR) (1D) 2 | D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plans, IT System Security 3.2-1
3. Use 4. Date
] ] . TBD
To allow the government to monitor IT Security compliance and ensure that the Contractor protects the Organization
confidentiality, integrity, and availability of NASA Electronic Information and IT resources. Kse
7. Interrelationship 6. References
IT System Security Plans developed in this DR shall also be listed in DR 3.0-1. PWS 3.2, See Block 8.

8. Preparation Information

'The Contractor shall establish, maintain, and implement an IT System Security Plan (ITSSP) for all IT systems provided or operated in
performance of this contract. NPR 2810.1 and ITS-SOP-0016 (IT Security Plan Template, Requirements, Guidance and Examples) define
the format and details required in the Plan.

The IT System Security Plan shall comply with the following documents:
NPR 2810.1 (Security of Information Technology)
ITS-SOP-0016 (IT Security Plan Template, Requirements, Guidance and Examples)
ITS-SOP-0030 (IT System Certification & Accreditation Process for FIPS 199 Moderate and High Systems)
ITS-SOP-0031 (IT System Certification & Accreditation Process for FIPS 199 Low Systems)
ITS-SOP-0033 (External System Identification and IT Security Requirements)
Federal Information Processing Standards (FIPS) 199 (Standards for Security Categorization of Federal Information and Information
Systems)
FIPS 200 (Minimum Security Requirements for Federal Information and Information Systems)

References
National Institute of Standards and Technology (NIST) Special Publication (SP) 800-18 (Guide for Developing Security Plans)
NIST SP 800-37 (Guide for the Security Authorization of Federal Information Systems)
NIST SP 800-53 (Recommended Security Controls for Federal Information Systems)
NIST SP 800-60 (Guide for Mapping Types of Information and Information Systems to Security Categories)

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
A. Item No.
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 331
B. Line Item Title:
Records Management Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 90 days of
TBD 2 4 AN contract start 365/30
J. Remarks:
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software.
K. Distribution Totals
Center Records Manager/Mail Code: IT (1D) N2°' Tg’e

EGLS COTR/Mail Code: TBD (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, Records Management 3.3-1
3. Use 4. Date
_ TBD
To document, maintain and manage Federal Records. _
5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 3.3, See Block 8.

8. Preparation Information

The Records Management Plan shall accurately and completely identify how the Agency’s records will be maintained, preserved,
protected and dispositioned in accordance with policies and procedures. The Records Management Plan shall include an annual
“Summary of Record Holdings and Transfers” along with plans for disposition of these records at the end of the contract.

Contractor format is acceptable and shall include:

h. Vital Status

i. Volume

that are ITAR controlled sensitive
Records identified as necessary for continuing operations immediately following an

emergency
Volume of records

The Records Management Plan shall comply with the following documents:

44 U.S.C. Chapters 29, 31, 33

44 U.S.C. 3501 et seq. (Paperwork Reduction Act)

36 CFR Parts 1220-1238

5 U.S.C. 552 (The Freedom of Information Act)
5 U.S.C. 552a (The Privacy Act of 1974)
Homeland Security Presidential Directive/HSPD-12

a. AFS# Agency Filing Scheme number can be found in NPR 1441.1

b. ltem# In accordance with NPR 1441.1

c. Record Title A description of what the record is and its function

d. Office of Record Office responsible for retiring the record at end of lifecycle

e. Location Physical location of records

f.  Retention/Disposition The period of time the record will be kept and how it is treated at the end of its active cycle
g. Permvs. Temp Designation of permanent status or temporary status of records including marking records

OMB Circular A-130 (Management of Federal Information Resources)

OMB Circular A-123 (Internal Control Systems)

Executive Order 12656 (Assignment of Emergency Preparedness Responsibilities) Sections 201, 202, 1901, and 2001
CxP 72145 (Ground Operations Project Data Management Plan)

CxP 70073-02 (CxP Management Systems Requirements, Volume 2: Data Management Requirements)
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NPD 1440.6 (NASA Records Management)

NPD 2190.1 (NASA Export Control Program)

NPR 1441.1 (NASA Records Retention Schedule)

KNPD 1441.1 (KSC Records Management and Vital Records Program)
KDP-KSC-P-1881 (NASA Business Records Management)
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Data Requirements Description

DATA REQUIREMENT

Appendix J-01-1

CONTRACT APPLICATION INFORMATION FOR DRL EGLS nan
B. Line Item Title:
Contamination Control Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G._ I_nitial Sub. H. As Of Date
NE-L 6 See Section J \C’x:]tthrgncfgvs:%’f of 365/30
J. Remarks:

The Contamination Control Plan shall be submitted within 90 days of contract award and reviewed for update on an annual basis. The
Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software.

K. Distribution

Totals
NE-L (1D) No. | Type
NE-M (1D) 3 | D
LX (1D)
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, EGLS Ground Operations Contamination Control 4.3-1
3. Use: 4. Date
To document the Contamination Control Plan and ensure compliance with EGLS Contamination TBD
Control Requirements. 5. Organization
KSC
7. Interrelationship 6. References CxXP 70145; KPL-PLN-
N/A 50007; KPL-PLN-50008; Shuttle
T&R-TBD

8. Preparation Information

The Contamination Control Plan shall include concepts of operations; roles and responsibilities; contractor inter-element roles and
responsibilities; quality approach to inspection and compliance assurance; problem reporting and corrective action procedures; emergencies;
rules and regulations; standard instructions; training requirements; monitoring; garment requirements and other planning information as
appropriate for effective operations of facilities to meet contamination control requirements. The Plan shall comply with the following
Program requirements documents:

Constellation Program: CxP 70145

Payloads: KPL-PLN-50007 & KPL-PLN-50008

ISS: KPL-PLN-50007 & KPL-PLN-50008

LSP: KPL-PLN-50007 & KPL-PLN-50008

Shuttle T&R: TBD

The Contractor is encouraged to use the KSC Contamination Control Working Group approach as a method for knowledge sharing and
industrial awareness.

Contractor format is acceptable

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS wan

B. Line Item Title:

Configuration Management (CM) Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 1 2 AR - See Block J |See Block J See Block J
J. Remarks:

The Configuration Management (CM) Plan requires the approval of the Director, Ground Processing Directorate. The Plan shall be submitted within 30
days of contract award in draft form and revised to provide final plan for approval within 120 days of contract award. The Plan shall be reviewed at least
annually thereafter and updated as required. If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October
of each year. The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The Contractor
shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location and format.

K. Distribution Totals

EGLS COTR/Mail Code: TBD (COTR) (1D) Mo, TTyme
LX (1D) FA (1D) s T D
UB (1D) PH (1D)

VA (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Configuration Management (CM) 44-1

3. Use 4. Date

To develop, implement, and maintain a Configuration Management Plan describing the Contractor's TBD

approach to compliance with the CM requirements of the contract. 5. Organization
KSC

7. Interrelationship 6. References

N/A PWS 4.4,45

8. Preparation Information

The Configuration Management (CM) Plan shall describe the Contractor’s management approach and planned implementation
methods for accomplishing the CM requirements of the contract. The government will chair all Configuration Control Boards
(CCBs) and Integrated Prodcut Teams (IPTs).

The Plan shall comply with the following documents:

NASA-STD-0005, NASA Configuration Management Standard

CSTP xxxxx, Constellation Operations - Configuration Management Requirements

CxP 70073, Constellation Program Management Systems Requirements VVolume 1: Configuration Management Requirements
SSP 41170, International Space Station Configuration Management Requirements

NSTS 07700 Volume 1V, Books 1&2, Space Shuttle Program Configuration Management Requirements
NSTS 07700, Volume XX, Space Shuttle Program Transition and Retirement Requirements

KNPR 8040.5, Shuttle Processing Level 111 Configuration Control Board Procedural Requirements
NSTS 08171, Space Shuttle Processing Operations and Maintenance Requirements (OMRS)

TBD (Replacement for ISS OMRS)

TBD (New CxP/CSTP OMRS)

CxP 72144, Ground Operations Project Configuration Management Plan

CxP 70008, Constellation Program - Master Integration and Verification Plan

CxP 72151, Ground Operations Project - Master Verification Plan

CxP 72152, Ground Operations Project - Integrated Test Plan

KHB 8040.4, Payload Processing Configuration Management Handbook

NSTS 60575, Space Shuttle Program Transition and Retirement Environmental Plan

NSTS 60576, Space Shuttle Program Transition Management Plan

KSC-PH-9445, Shuttle Processing Transition and Retirement Plan

KSC-PLN-1925, KSC Transition Management Plan

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

The Plan shall address each of the following elements of CM: (1) configuration management planning, (2) configuration
identification, (3) configuration control, (4) configuration status accounting, and (5) configuration verification and audits.

The Plan shall describe the following:
o The relationship of these CM elements to the Contractor’s organization, policies, procedures, implementation approach, and
control systems that are to be used to ensure proper performance of all required contract CM activities.
The relationship of the Contractor’s CM activities with Program, Project, and center CM activities.
The relationship of the Contractor’s CM activities as EGLS supports and performs system verification and validation
activities for newly developed Constellation ground systems from the LX GOP.
o The relationship of the Contractor’s CM activities as EGLS accepts responsibility (first for operations and maintenance, and
then for sustaining engineering) for newly developed Constellation ground systems from the LX GOP.
e The methods for managing hardware, software, and firmware configurations.
e The change evaluation and control processes for the approval of program and project requirements.
e The means for requirements verification have been identified and coordinated with the program in advance of floor work
activities, integrated into the work documents, verified complete and within spec, and results reported back to the program
including processing waivers/exceptions if required.

e The planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly
scheduled reviews.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS Q'_l_"fm e

B. Line Item Title:

Launch Team Certification Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
PH 1 2 See Section J See Section J 365/30
J. Remarks:

The plan shall be submitted within 90 days of contract start in draft form and revised to provide final plan for approval within 120 days of
contract start. Plan shall be reviewed at least annually thereafter and updated as required. The Contractor shall submit type “D”, electronic
copies that are compatible with Microsoft Office software or Adobe (*.pdf). The Contractor shall also publish this DR electronically on the
Contractor’s Operations Management System in a government-accessible location and format.

K. Distribution

Totals
EGLS COTR/ Mail Code: TBD (1D) No. | Type
PH (1D) 4| D
NE (1D)
LX (1D)
DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, Launch Team Certification 5.1-1
3. Use 4. Date

TBD
To document the training, qualification and certification process for the Launch Control Team. 5. Organization

KSC
7. Interrelationship 6. References
N/A TBD

8. Preparation Information

The KSC Launch Team Certification Plan shall document the launch team certification process for countdown call-to-stations through
launch or scrub turnaround safing.

The plan shall document a standardized approach for training the combined contractor/government launch team for conducting launch
operations, providing flight crew pad emergency egress training, and certifying that the contractor's engineers and operations managers are
fully qualified for conducting a launch countdown. The plan shall encompass individual proficiency for each respective discipline as well as
in the launch process itself. Training plans shall include launch countdown simulations, active participation in integrated testing activities,
detailed training on the operation and maintenance of flight hardware, software, and support equipment; and requirements, procedures, and
related requirements and processes.

KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS g'_z_"fm e

B. Line Item Title:

CoF Project Requirements

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
NE-M 3 6 AN See Block 8 365/30
J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).

K. Distribution Totals
No. | T

PH-B (1D) ; g’e

NE-M (1D)

TA-D (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Requirements, CoF Project 6.2-1

3. Use 4. Date

To document EGLS Construction of Facilities (CoF) Project requirements and seek Center and/or HQ |TBD

authorization and funding. 5. Organization
KSC

7. Interrelationship 6. References

N/A

PWS 6.2.2, NPR 8820.2

8. Preparation Information
The Contractor shall develop and maintain Construction of Facility (CoF) and Local Authority (LA) program (5yr) plans based on formal
program call guidelines and NASA approval processes. The Plans shall include cost estimates and prioritized project plans based on the
KSC Master Plan, backlog of maintenance and repair (BMAR) and maintenance data, system condition assessment or performance trend
rationale and justification, personnel moves and office modifications, and environmental and energy goals and federal mandates.

Proposed project supporting documentation shall be developed and maintained in accordance with NPR 8820.2 (Facility Project
Requirements).

The Contractor shall review and update the Plans for currency, accuracy and relative priority at least once per year. Update the cost
estimates annually to account for escalation and any changed conditions.

Submission shall be in alignment with budget calls for CoF and LA Programs which occur at different times of the year and may vary
from year to year.

Contractor format is acceptable.
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DATA REQUIREMENT

Appendix J-01-1

CONTRACT APPLICATION INFORMATION FOR DRL EGLS AP
B. Line Item Title:
Ground Systems Survivability Projects Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
NE-M 3 6 AN See Block J 365/30
J. Remarks:

Annual submission shall be within 30 days of the start of each Fiscal Year. The Contractor shall review and update the Plans for currency,
accuracy and relative priority once per year. The Contractor shall update the cost estimates annually to account for escalation and any
changed conditions. The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe

(*.pdf).
K. Distribution Totals
NE-M (1D) e
PH-B (1D)
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, Ground Systems Survivability Projects 6.2-2
3. Use 4. Date
To document EGLS Ground Systems Survivability Projects proposals to NASA for funding TBD
consideration. 5. Organization
KSC
7. Interrelationship 6. References
PWS 6.2.3

N/A

8. Preparation Information

The Contractor shall develop annually and maintain systems upgrade projects (5yr) plan for NASA KSC Level Il funding consideration.

The plan shall include:

Technical system performance trend rationale/justification for project consideration.
Obsolescence/service life considerations.
Assessment of risk mitigated if project is implemented.

Cost estimates of each upgrade.

Cost comparisons of remaining life-cycle costs with and without upgrade.

Project priority and associated rationale.
Proposed design and implementation plan and schedule.

Contractor format is acceptable.
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DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS gg."fm e

B. Line Item Title:

Maintenance Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 60 days of
NE 1 3 AN contract start 365/30

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).

K. Distribution

Totals
No. | Type
NE (1D) T 1D

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Maintenance 6.3-1

3. Use 4. Date

To implement a strategic approach to maintaining and improving the condition of assigned ground TBD

systems and equipment to effectively execute requirements. 5. Organization
KSC

7. Interrelationship 6. References

NIA PWS 6.3

8. Preparation Information

The Contractor shall provide a Maintenance Plan addressing the Contractor’s recommended approach to implementing a comprehensive
Reliability-Centered Maintenance (RCM) Program on assigned ground systems and equipment. The plan shall address the Contractor’s
method of integrating an effective and efficient combination of Predictive Testing and Inspection (PT&lI), preventive maintenance, and
reactive maintenance practices on assigned systems and equipment. The Plan shall address the relative importance of technical system and
processing support criticality as criteria for maintenance plan requirements. The annual maintenance plan shall also include the following
for EGLS-assigned ground systems and equipment:

Maintenance Budget planned for assigned major systems and equipment for the current fiscal year, in accordance with approved
WABS Structure.

Annual trend and assessment of actual vs. planned preventive maintenance costs for assigned major systems and equipment over
contract period.

Annual trend and assessment of actual vs. planned corrective maintenance costs for assigned major systems and equipment over
contract period.

Annual trend summary of monthly total preventive and corrective maintenance hours expended on major systems and equipment.

Annual trend summary of monthly ratio of performed to scheduled PM tasks for major systems and equipment.

Current system and equipment condition assessment data for facility systems and equipment.

Annual assessment of unscheduled system and equipment downtime, along with resulting corrective action(s) implemented to
preclude reoccurrence.

Contractor format is acceptable.
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS g'_g_lt;m e

B. Line Item Title:

Corrosion Control Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 60 days of
NE-M 3 6 AN contract award 365/30

J. Remarks:

The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).

K. Distribution Totals

No. | T
NE-M (1D) 20 g’e
PH-B (1D)

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Plan, Corrosion Control 6.3-2

3. Use 4. Date
To implement a proactive corrosion control program on EGLS ground facility systems and equipment, | TBD

ensuring the systems and equipment are effectively and efficiently maintained throughout the systems’ [5 Organization
expected service life.

KSC
7. Interrelationship 6. References
NIA PWS 6.3.1

8. Preparation Information

The annual plan shall provide a corrosion assessment of EGLS facility systems and equipment, and include the following:

Projected 5 year budget forecast for corrosion control activities.

Historic trend of budgeted vs. actual spending for corrosion control activities over contract performance period.

Technical assessment and cost estimate of any backlog corrosion control activities, including a risk assessment of continued
utilization of the equipment in its current condition.

Detailed assessment of current year proposed corrosion control activities, including physical system or equipment corrosion
assessment, repair priority with associated rationale and justification, and corrosion control implementation plan (technical
and contractual methods of implementation, estimated implementation window, etc.).

Contractor format is acceptable.
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS /74.-1_|t1em e

B. Line Item Title:

Integrated Logistics Support Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD-Logistics 2 2 AR See Section J See Section J
J. Remarks:

The Integrated Logistics Support Plan requires approval of the XXXX Ground Operations Project. The final plan shall be submitted for
approval within 30 days after contract start. The Plan shall be reviewed at least annually and updated as required. If there are no changes
since the last update, the Contractor shall re-certify its accuracy no later than 1 October of each year. Any update to the Plan requires
resubmission of the Plan within 30 days of the update.

K. Distribution

Totals
TBD No. Type
TBD | TBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number
Plan, Integrated Logistics Support 7.1-1
3. Use 4. Date
To document the Contractor’s approach for providing logistics support to Ground Operations TBD _
L 5. Organization
activities.
KSC
7. Interrelationship 6. References
N/A PWS 7.1, CxP 72154

8. Preparation Information

The Plan shall be submitted in two parts as shown below:
Part 1. Integrated Logistics Support Plan-Constellation
Part 2: Integrated Logistics Support Plan-I1SS

Part 1: Integrated Logistics Support Plan-Constellation

The Contractor shall prepare and submit an Integrated Logistics Support Plan-Constellation to describe the Contractor’s planned logistics
approach for accomplishing logistics functions. CxP 72154 (Constellation Ground Systems Integrated Logistics Support Plan) should be

used as a reference and the plan as a minimum shall address logistics engineering, hardware repair and maintenance, shops and laboratory
management, warehousing and storage, supply support, shipping and receiving, transportation, operations support, technical training, and

property accountability.

Part 2: Integrated Logistics Support Plan-International Space Station

The Contractor shall prepare and submit a Constellation Logistics Support Plan-International Space Station to describe the Contractor’s
planned logistics approach for accomplishing logistics functions to include as a minimum logistics engineering, hardware repair and
maintenance, warehousing and storage, supply support, shipping and receiving, transportation, operations support, technical training, and
property accountability.

Contractor format is acceptable
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS é:zltlem e

B. Line Item Title:

Logistics Supportability Risks and Opportunities Report

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD-Logistics 2 2 AR See Block J See Block J
J. Remarks:

The Logistics Supportability Risks and Opportunities Report shall be submitted to the XXXXXX as soon as the Contractor is aware of a
supportablity risk, including technical, cost or schedule risks. Otherwise, the Contractor shall submit monthly submissions of this DR.

K. Distribution Totals
TBD No. | Type
TBD [TBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Report, Logistics Supportablity Risks and Opportunities 7.2-1

3. Use 4. Date
TBD

To report and prioritize thorugh an established risk assessment process supporatablility issues, to plan

corrective actions, and identify supportability cross-sytem synergy opportunities for assigned ground | ©r9anization

systems. KSC
7. Interrelationship 6. References
N/A PWS 7.2, NASA-STD-5005

8. Preparation Information
This Report shall cover the total Logistics support of all areas of the EGLS contract.

The Contractor shall:

Provide immediate noticifaction of supportablity risks including: availability or capability issues caused by loss of repair, failure
analysis or production capapbilities; failure trends, obcelence issues, zero space balance issues, or increase use of hardware
that may lead to availability issues. Provide notification in the next DR report submission with preliminary plan of
corrective action.

Provide a prioritized risk assessment of supportablity issues for flight, flight GSE and critical GSE hardware. A recovery plan shall
be provided within 3 months of identification of all supportablity issues. The plan shall, as a minimum, include
supportablity issue, corrective action, and projected resolution date for each piece of hardware affected.

Provide a list of potential supportablity cross-system synergy opportunities that could be implementated in support of survivability
projects and to address commonality practice listed in NASA-STD-5005 (NASA Standard for Design of Ground Support
Equipment).

Contractor format is acceptable.
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS S

B. Line Item Title:

Propellants, Fluids and Gases Usage Forecast

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 60 days of
TA-D 3 6 AN y

contract start See Section J

J. Remarks:

The forecast shall be updated and submitted in March of every year. Supplemental forecasts shall be submitted at any time that significant
additions or changes to previous forecasts become evident.

K. Distribution Totals
TBD No. Type
TBD [TBD

DATA REQUIREMENT DESCRIPTION

1. Title 2.Number

Forecast, Propellants, Fluids and Gases Usage 7.4-1

3. Use 4. Date
TBD

To provide input to the KSC fluids budget requirements for Propellants and to forecast liquids, gases

and chemical requirements to be used in Ground Operations Processing 5. Organization
KSC

7. Interrelationship 6. References

N/A PWS 7.4.1

8. Preparation Information

The Contractor shall povide forecasted requirements annually for a three year period for all propellants, fluids and gases required by the
Contractor in support of payload processing. Forecasts shall be based upon documented ground operations requirements, past experience,
anticipated test requirements and scheduled launch requirements with consideration given to such factors as lead time and transfer and
storage losses. Forecast defines requirements for the next three (3) year period, starting July 1. The first six-month period is forecasted
monthly, the periods thereafter by quarter. See Attachement J-5 (Government Furnished Commodities) for the types of propellants, liquids,
gases and chemicals provided by KSC.

The Contractor shall submit this Forecast in the appropriate format as described at http://propellants.ksc.nasa.gov.
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT
CONTRACT APPLICATION INFORMATION FOR DRL EGLS S

B. Line Item Title:

Training Plan

C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
Within 30 days of

TBD TBD TBD TBD contract start TBD

J. Remarks:

The Training Plan requires approval of the XXXX Ground Operations Project. The Plan shall be reviewed at least annually and updated as
required. If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October of each year.

K. Distribution Totals
No. | Type
TBD TBD|TBD
DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, Training 7.4-2
3. Use 4. Date
To document the Contractor’s approach for providing training to support a cross-skill, mobile TBD
workforce that can maximize employee productivity required for Ground Operations activities. 5. Organization
KSC
7. Interrelationship 6. References
N/A PWS 7.4.4

8. Preparation Information
The Training Plan shall consist of two main sections as outlined below.

Part |

The first part of the training plan shall contain a Training Needs Assessment which will provide a forecast of courses to the developed and
delivered by the NASA Technical Training Services Contract for EGLS. These classes are standardized for use by all KSC organizations
(NASA and contractors) and generally consist of classes such as Area Access, Safety, Hazardous Material Handling, and Information
Technology (IT) Security.

The Assessment shall provide a one-year projection, in monthly increments, the classes and the estimated personnel slots. The Contractor
shall communicate with the provider to identify real-time training requirements. The Contractor shall coordinate with the provider to ensure
complete understanding of the training catalog (available courses), course duration and length, and contents to ensure satisfaction of EGLS
requirements.

Part 11

The second part of the training plan shall capture EGLS training approach and addresses at a minimum the subjects listed below.
Training Requirements — Describe or list the skills required to support ground processing lifecycle activities.
Roles and Responsibilities — Identify the personnel and their responsibilities for identifying and developing the training materials
and conducting the training
Techniques and Tools — Describe the techniques used for training, i.e. computer-based instruction, self-paced written manual, peer
training, hands-on practical sessions, classroom lectures, etc., or any combination of the above.

(Continued on next page)
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NNKO09275664J Data Requirements Description Appendix J-01-1

DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

Training Prerequisites — Identify any prerequisites for individuals to receiving training, and develop a strategy regarding prerequisite
training as necessary.
Schedule — Prepare a training schedule as comprehensive as possible and revised as necessary to include the following:
Identification and development of course content and materials
Planned training dates
Post training reporting
Names of students
Names of instructors
Location of session

Curriculum — Briefly describe the curriculum for each proposed training class or attach course descriptions.
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DATA REQUIREMENT

CONTRACT APPLICATION INFORMATION FOR DRL EGLS sog
B. Line Item Title:
Transition and Retirement Management Plan
C. Opr. D. Type E. Inspect/Accept F. Freq. G. Initial Sub. H. As Of Date
TBD 1 2 AR - See Block J See Block J See Block J
J. Remarks:

The Transition and Retirement Management Plan requires the approval of the Director, Ground Processing Directorate. The Plan shall be submitted within
30 days of contract award in draft form and revised to provide final Plan for approval within 120 days of contract award. The Plan shall be reviewed at least
annually thereafter and updated as required. If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October
of each year. The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). The Contractor
shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location and format.

K. Distribution Totals
EGLS COTR/Mail Code: TBD (COTR) (1D) No. | Type
PH (1D) UB (1D) 6' D
FA (1D) LX (1D)
TA (1D)

DATA REQUIREMENT DESCRIPTION
1. Title 2.Number
Plan, Transition and Retirement Management 8.0-1
3. Use 4. Date

To develop, implement, and maintain a T&R Management Plan describing the Contractor's approach to

TBD

compliance with the SSP and 1SS T&R requirements of the contract. 5. Organization
KSC

7. Interrelationship 6. References

NIA PWS 8.0, 8.1, 8.2

8. Preparation Information
The Plan shall describe the Contractor’s management approach and planned implementation methods for accomplishing the SSP and
ISS T&R requirements.

The Plan shall comply with the following documents:

NSTS 07700, Volume IV, Books 1&2, Space Shuttle Program Configuration Management Requirements
NSTS 07700, Volume V, Space Shuttle Program Information Management Requirements

NSTS 07700, Volume XX, Space Shuttle Program Transition and Retirement Requirements

SSP 41170, International Space Station Configuration Management Requirements

KNPR 8040.5, Shuttle Processing Level I11 Configuration Control Board Procedural Requirements
NSTS 08171, Space Shuttle Processing Operations and Maintenance Requirements (OMRS)

TBD (Replacement for ISS OMRYS)

TBD (New CxP/CSTP OMRS)

JICB-001, NASA Transition Management Plan

NSTS 60575, Space Shuttle Program Transition and Retirement Environmental Plan

NSTS 60576, Space Shuttle Program Transition Management Plan

KSC-PH-9445, Shuttle Processing Transition and Retirement Plan

KSC-PLN-1925, KSC Transition Management Plan

KSC-UB-xxxx, ISS Processing Transition and Retirement Plan

KHB 8040.4, Payload Processing Configuration Management Handbook
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DATA REQUIREMENT (Continuation Sheet)

8. Preparation Information

The Plan shall address each of the following elements of T&R: (1) Flight Asset Safing, (2) Ground Systems and Equipment Safing
and O&M during Safing, (3) Property Disposition, (4) IT Resource Retirement, (5) Records Dispostion.

The Plan shall describe the following:
o The relationship of these T&R elements to the Contractor’s organization, policies, procedures, implementation approach, and

control systems that are to be used to ensure proper performance of all required contract T&R activities.

The relationship of the Contractor’s T&R activities with Program, Project, and center T&R activities.

The methods for obtaining heritage and new program approval to dispose of heritage assets/capabilities.

The methods for obtaining heritage and new program approval to dispose of heritage IT systems.

The means to perform flight asset and ground system safing in a safe, expedited, and cost-effective manner.

The methods for managing hardware, software, and firmware configurations for heritage assets/capabilities after program
has completed manifest missions.

e The planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly
scheduled reviews.
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